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. Volpe Progress Report for Libby - FY11. Q4Llicllirtl’1/Quarter - July,
i3 Julie.Borgesi

to:

Victor Ketellapper, Mike Cirian, Karren Johnson, Kelcey Land, Bonita Lavelle, Jeffrey Marsala, Stanley
Christensen, Rebecca Thomas, Martin Mccomb, Christina Progess

02/06/2012 09:21 AM

Cec:

Mark.Raney, Michelle. Heimgartner, Joan.Louis.CTR

Hide Details

From: <Julie.Borgesi@dot.gov> Sort List...

To: Victor Ketellapper/R8/USEPA/US@EPA, Mike Cirian/R8/USEPA/US@EPA, Karren
Johnson/R8/USEPA/US@EPA, Kelcey Land/R8/USEPA/US@EPA, Bonita
Lavelle/R8/USEPA/US@EPA, Jeffrey Marsala/CI/USEPA/US@EPA, Stanley
Christensen/R8/USEPA/US@EPA, Rebecca Thomas/R8/USEPA/US@EPA, Martin
Mccomb/R8/U SEPA/ US@EPA, Christina Progess/R8/USEPA/US@EPA

Cc: <Mark.Raney@dot.gov>, <Mlchelle.He1mgartner@dot.gov>, <Joan.Louis.CTR@dot.gov>

10 Attachments

VX58 July FY11 costlpt xls VX58 PR Status Aug FY1l.xls VX58 PR Status Jul FY11.xls VX58 PR Status Sept FY11.xlsx

VX58 Sep FY11 costrpt.xls
Good morning,
Attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the fourth quarter, Q4, of FY11 (July, August,

September 2011 - e. g., WAF1 FY11 Q4.doc). Please note that no reports are included for WAFs 2, 3, 4,5, 6,7, 10, and 11 since
these WAFs are currently inactive. ‘
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Volpe Progress Report for Libby - FY11-Q4 (Fourth Quarter = July, August,iS¢
Julie.Borgesi

to:

Victor Ketellapper, Mike Cirian, Karren Johnson, Kelcey Land, Bonita Lavelle, Jeffrey Marsala, Stanley
Christensen, Rebecca Thomas, Martin Mccomb, Christina Progess

02/06/2012 09:21 AM ‘
Cc:

Mark.Raney, Michelle.Heimgartner, Joan.Louis.CTR

Hide Details

From: <Julie.Borgesi@dot.gov> Sort List...

ember 2011)

To: Victor Ketellapper/R8/USEPA/US@EPA, Mike Cirian/R8/USEPA/US@EPA, Karren
Johnson/R8/USEPA/US@EPA, Kelcey Land/R8/USEPA/US@EPA, Bonita
Lavelle/R8/USEPA/US@EPA, Jeffrey Marsala/CI/USEPA/US@EPA, Stanley
Christensen/R8/USEPA/US@EPA, Rebecca Thomas/R8/USEPA/US@EPA, Martin
Mccomb/R8/USEPA/US@EPA, Christina Progess/R8/USEPA/US@EPA

Cc: <Mark.Raney@dot.gov>, <Michelle.Heimgartner@dot.gov>, <Joan.Louis.CTR@dot.gov>

10 Attachments

|
|
]
VX58 Sep FY11 costrpt.xls

Good morning,
Attached are the files for the Volpe Progress Report for WAFs 1, 8 and 9 for the fourth quarter, Q4, of FY11 (July, August,

September 2011 — e.g., WAF1 FY11 Q4.doc). Please note that no reports are included for WAFs 2, 3, 4, 5, 6, 7, 10, and 11 since
these WAFs are currently inactive.
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For IAG revision information, historic project cost information, or cumulative cost information to date, attached are the monthly
cumulative overall cost reports for July, August, September 2011 (e.g., VX58 Jul FY11 costrpt.xls). The attached PR lists (e.g.,
VX58 PR status Jul FY11.xls) show activity (commitments and payments) by contractor for each WAF. The cells shaded in yellow
denote activity for the current month in these files. Finally, for an overall financial picture of how we are doing against plan,
we've attached the updated FY11 plan vs. actual file (FY11 plan vs. actual at Sep 2011.xls) which shows the total plan for FY11,
commitments for the month, cumulative commitments through the month, and the balance available for FY11.

FY11 progress reports only include active WAFs: 1, 8 and 9. As any unused funds are decommitted and returned to the budget,
Volpe will request a WAF transfer to move the funds into the active WAFs.,

We are currently finalizing the progress report for the first quarter, Q1, of FY12. Please let me know if you have any comments
regarding the attached.

Thank you,
Julie

Julie Borgesi, PE
Environmental Engineer
USDOT/RITA/Volpe Center
55 Broadway, RVT-43
Cambridge, MA 02142

Ph: 617-494-2434

Cell: 617-529-8759 ~

Email: julie.borgesi@dot.gov
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FY11 Budget Summary based on carryover from FY10

FY11 Plan vs actual at Sep 2011

WAF 1 - Project Management Revised Nov Balance for FY11
Item FY11 October | November December January | February March April May June July Aug Sep Cumulative Committed Total
Project Management
Labor/o/h 79,429 843 2,812 3,396 3,248 4,556 2,896 1,796 2,530 843 1,233 1,835 4,272 30,261 49,167
Volpe travel - -
In house contractors 16,560 16,560 (718) 15,842 718
Other/Supplies (18) 99 374 455 (455)
Acq overhead on contracts and supplies 704 704 (1) 16 0 0 31 688 15
Total WAF 1 96,692 18,107 2,812 3,396 3,230 4,655 3,285 | 1,796 2,530 843 1,233 1,835 3,523 47,247 49,445
WAF 8 - Toxicology Studies Balance for FY11
Item FY11 October | November | D b January | February March April May June July Aug Sep Cumulative Committed Total
Labor/o/h 195,828 3,620 18,166 6,920 4,512 5,712 5103 | 2,723 6,881 2,521 1,487 2,968 3,124 63,737 132,092
Volpe Travel - -
Other/Supplies 60 20 20 20 20 20 20 40 220 (220)
New A&E contract 7,500 5,000 2,500 (2,500) 2,500 7,500 -
TO 15 Tox (filter study analytical, risk nent, LAP) 70,540 70,540 (70,540)|
TO 19 New Tox, Investigative, Other 373,880 200,000 35,000 235,000 138,880
UofC - -
Filter Study - Research Triangle Institute 9,752 9,752 (9,752)
Unpl. d funds 150,000 150,000
Acq overhead on contracts and supplies 16,209 213 109 2,892 8,915 107 1 1 1,488 1 2 13,728 2,481
Subtotal WAF 8 743,417 8,832 18,166 9,588 4,512 76,644 223,790 5,350 6,902 2,541 37,995 2,988 3,165 400,477 342,940
WAF 8 - Mine (OU3) includes new $400K; $200K returned July Balance for FY11
Item FY11 October November December January | February March April May June July Aug Sep C lative Committed Total
Labor/o/h 56,210 1,882 4,309 - 496 1,144 1,113 124 9,068 47,143
Other/Supplies - - -
TO 18 Mine support (OU3) 233,612 90,459 121,350 211,809 21,803
Unplanned funds - -
Acq overhead on contracts and supplies 9,930 3,845 5,157 9,002 928
Subtotal WAF 9 299,752 96,185 4,309 - - - 127,003 1,144 1,113 - 124 - - 229,878 69,873
Summai AFs 1,8 and 9 [ FY11 | October | November | December [ January | February [ March [ April [ May June | July | Aug | Sep [ Cumulative Committed | Total FY11 __|
Totals 1,139,861 | 123,125 | 25,287 | 12,984 | 7,742 | 81,299 | 354,079 | 8,289 | 10,546 | 3,385 | 39,352 | 4,825 | 6,688 | 677,602 | 462,259
Left over in dormant WAFs (2,3.4,5,6,7,10,11) at Sept 2011 147,311 147,311
Total funds available for FY11 1,287,172 609,570




CUMULATIVE FINANCIAL TRENDS

Comparison of Cumulative |
Actual Cumulative Commitments (AC FY11) vs. |
Budgeted/Planned Total Commitments for FY11 (BC FY11) October Plan

WAF 8 — Toxicology Studies BC FY11 Jul Aug Sept AC FY11 Balance | Explanation
Labor/o/h ) 195,828 1,487 2,968 3,124 63,737 132,092

Volpe Travel - - -
Other/Supplies - 20 20 40 220 (220)

New A&E contract 7,500 7,500 -

TO 15 Tox (filter study analytical, risk

assessment, LAP) - 70,540 (70,540)

TO 19 New Tox, Investigative, Other 373,880 35,000 235,000 138,880

Univ of Cincinnati 5 = -

Filter Study - Research Triangle Institute - 9,752 (9,752)
Unplanned Funds 150,000 150,000 | CDM task deobligated
Acq overhead on contracts and supplies 16,209 1,488 1 2 13,728 2,481

Subtotal WAF 8 743,417 37,995 2,989 3,165 400,477 342,940




Volpe Center Monthly Progress Report for WAF 1 — Project Management

Period Ending: 30-Sep-2011

PPA/RA No.: VX58 Project Data - Total Plan for WAF 1: $96,692
PPA/RA Title: Libby Asbestos Project (Oct Baseline) Funding Available: $96,692
Customer Manager: V. Ketellapper Start Date: 10/01/10 Adel | Punding Reyuees; 30
Amount Committed: $47,247

Volpe Project Manager: J. Borgesi i .
P ] g 9. End Date: 09/30/11 Balance Available: $49,445
Volpe WAF Manager: J. Borgesi % Committed: 49%

Summary of Work Performed Current Period (Q4 FY11: 7/01/2011 — 9/30/2011):

WAF 1 - Project Management
e Continued budget and project reporting activities.
e Continued task order and contract close-out activities for inactive WAFs.

Projected Work for Next Period (Q1 FY12: 10/01/2011 — 12/31/2011):

WAF 1 - Project Management
e Continue budget and project reporting activities.
e Continue task order and contract close-out activities for inactive WAFs.

Technical/Cost/Schedule Issues:

e None.

Status and 90-Day Look-Ahead:

e Continue budget and project reporting activities.

Summaries of change orders and claims made:

e None.




CUMULATIVE FINANCIAL TRENDS

mearism;af Cumulative . ‘
~ Actual Cum llative Commitments (AC FY11) va.g .
Budgetedl?!anned Total Commitments for FY11 (BC FY11) — October Plan ‘(revised Nov)
WAF 1 - Project Management BC FY11 Jul Aug Sept AC FY11 | Balance | Explanation
Labor/o/h 79,428 1,233 1,835 4,272 30,261 49,167
Volpe travel - - -
In house contractors 16,560 (718) 15,842 718
Other/Supplies - 455 (455)
Acq. overhead on contracts and supplies 704 (31) 688 15
Total WAF 1 96,692 1,233 1,835 3,523 47,247 | 49,445




Volpe Center Monthly Progress Report for WAF 8 — Toxicology Studies Period Ending: 30-Sept -2011

PPA/RA No.: VX58 Project Data — - Total Plan for WAF 8: $593,417
PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $593,417
Customer Manager: V. Ketellapper Start Date: 10/01/10 Ada ) Furkiing Reguwed: =
Amount Committed: $400,477

Volpe Manager: J. Borgesi i .
P g g End Date: 09/30/11 Balance Available: $342,940
Volpe WAF Manager: M. Raney % Committed: 54%

Summary of Work Performed Current Period (Q4 FY11: 7/01/2011 — 9/30/2011):

WAF 8 — Toxicology Studies

e University of Cincinnati (UC):
o Assisted EPA with minor support addressing comments made by National EPA team and other peer reviewers.
o Continued overall project management and update of Admin Record.

e Filter Study
o Contract for Analytical services was finalized and project was kicked off again (09/14/2011). Meetings with lab/CDM and with
EPA took place to finalize all analytical procedures and discuss methodology.
o Sample analyses began; RTl is reviewing data as it is completed and submitted by lab.
o Continued maintenance of Administrative Record for project and communication with all EPA parties.

Projected Work for Next Period (Q1 FY12: 10/01/2011 — 12/31/2011):

WAF 8 — Toxicology Studies

e UC:
o Close out contract, as Period of Performance has expired.
o Finalize and mail Admin Record (hard- and e-copies) to EPA.

e Filter Study:
o Conduct remaining analyses of test filters.
o Conduct QC analyses associated with test filters analyses.
o Prepare draft and final versions of study reports.

e Conduct project management activities including budget and contract closeout activities.




TechmcaliCostJSchedule Issues:

e None.

Status and 90-Day Look-Ahead:

e None.

Summaries of Change Orders and Claims Made:

¢ None.




Volpe Center Monthly Progress Report for WAF 9 — Mine Investigation Support (OU3)

Period Ending: 30-Sep-2011

PPA/RA No.: VX58 Project Data — Total Plan for WAF 9: $299,752
PPA/RA Title: Libby Asbestos Project (October Baseline) Funding Available: $299,752
?::rtnoazrer Manager: B. Lavelle, C. Progess, R. Start Date: 10/01/10 Add’l Funding Required:
Amount Committed: $229,878
Volpe Manager: J. Borgesi ; :
p g g End Date: 09/30/11 Balance Available: $69,873
Volpe WAF Manager: C. Zamora % Committed: 77%

Summary of Work Performed Current Period (Q4 FY11: 7/01/2011 — 9/30/2011):

WAF 9 — Mine Investigation Support
¢ Presented updated FY2011 budget
e Completed work under A&E support task order

Projected Work for Next Period (Q1 FY12: 10/01/2011 — 12/31/2011):

WAF 9 — Mine Investigation Support
e Close out A&E Task Order

Technical/Cost/Schedule Issues:

e None.

Status and 90-Day Look-Ahead:

e None.

Summaries of Change Orders and Claims Made:

e None.

CUMULATIVE FINANCIAL TRENDS



:’ota'i Commmmnis fo,,FWf(sc FY11) ‘Febr‘uatyp,, .

WAF 9 — Budget Categories BC FY11 Jul Aug Sept AC FY11 | Balance | Explanation
Labor/o/h 56,210 124 9,068 47,143
Other/Supplies - - -

TO 18 Mine Support (OU3) 233,612 211,809 21,803

Unplanned funds - -

Acq overhead on contracts and

supplies 18,083 9,002 928

Total WAF 9 299,752 124 229,878 69,873




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

IAG HISTORY

b Date Amount Cumulative Total
DW6995388401-0 4/24/2003] $ 100,000 | § 100,000
DW6995388401-1 5/22/2003| $ 1,400,000 | § 1,500,000
DW6995388401-2 6/24/2003| $ 2,900,000 | $ 4,400,000
DW6995388401-3 8/11/2003] $ 3,219,990 | § 7,619,990
DW6995388401-4 9/17/2003] $ 900,000 | § 8,519,990
DW6995388401-5 9/30/2003] $ 3,627,000 | § 12,146,990 s
FYO03 Total $ 12,146,990
DW6995388401-6 3/2/2004| $ 3,125,000 | § 15,271,990
DW6995388401-7 5/12/2004) $ 4,148,000 | § 19,419,990
DW6995388401-8 7/19/2004| $ 4,878,276 | § 24,298,266
DW6995388401-9 9/3/2004| $ 1,571,724 | § 25,869,990
DW6995388401-A 9/232004)| $ 165,000 | $ 26,034,990
FY04 Total $ 13,888,000
DW6E995388401-B 12/15/2004| $ 1,000,000 | $ 27,034,990
DW6995388401-C 2/18/2005| $ 4,800,000 | $ 31,834,990
DW6995388401-D 4/29/2005] $ 2,483,570 | $ 34,318,560
DW6995388401-E 6/22/2005] $ 7,000,000 | $ 41,318,560
DW6995388401-F 9/15/2005] $ 1,537,600 | $ 42,856,160
FY05 Total $ 16,821,170
DW6995388401-G (or 16) 12/13/2005| $ 1,786,582 | § 44,642,742
DW6995388401-H (or 17) 22112006 $ 7,700,000 | $ 52,342,742
DW6895388401- (or 18) 5/9/2006| $ 2,300,000 | § 54,642,742
DW6995388401-J(or 19) 6/16/2006)| $ 3,500,000 | § 58,142,742
DW69895388401-K (or 20) 8/18/2006) $ 4,059,504 | $ 62,202,246
DW6995388401-L (or 21) 9/25/2006)] $ 375500 | $ 62,577,746
FY06 Total $ 19,721,586
DW6995388401-M (or 22) 12/26/2006] $ 1,900,000 | $ 64,477,746
DW6E995388401-N (or 23) 2/28/2007| $ 6,500,000 | $ 70,977,746
DW69895388401-O (or 24) 51152007 $ 6,505,565 | $ 77,483,311
DWE995388401-P (or 25) 7122007] $ 2,700,000 | $ 80,183,311
DW6995388401-Q (or 26) 822007 $ 4,538,509 | $ 84,721,820
DW6995388401-R (or 27) 9/4/2007| $ 1,755155 | $ 86,476,975
DW6995388401-S (or 28) 9/28/2007| $ 2,066,219 | § 88,543,194
FY07 Total $ 25,965,448
DW6995388401-T (or 29) 12/3/2007| $ 7,842,560 | § 96,385,754
DW6995388401-U (or 30) 3/28/2008) $ 5,265,000 | $ 101,650,754
DW6995388401-V (or 31) 6/3/2008] $ 4,941,469 | $ 106,592,223
DW6995388401-W (or 32) 7/9/2008| $ 1,553,067 | § 108,145,290
DW6995388401-X (or 33) 8/20/2008)| $ 7,105,464 | § 115,250,754
FY08 Total $ 26,707,560
DW6995388401-Y (or 34) $ =
DW6995388401-Z (or 35) 10/30/2008| $ 2,940,000 | § 118,190,754
DW6995388401-a (or 36) 12/15/2008| $ 3,166,000 | § 121,356,754
DW6995388401-b (or 37) 2/18/0092)| $ 108,000 | § 121,464,754
DW6995388401-c (or 38) 5/31/2009] $ 12,056,610 | $ 133,521,364
DW6995388401-d (or 39) 8/6/2009| $ (56,610)| $ 133,464,754
DW6995388401-e (or 40) 8/19/2009] $ 5,200,000 | $ 138,664,754
FY0S Total $ 23,414,000
DW6995388401-f (or 41) $ 100,000 | § 138,764,754
FY10 Total $ 100,000
DW6995388401-g (or 42) 2/92011] § 400,000 | § 139,164,754
FY11 Total $ 400,000
DW6995388401-h (or 43) 6/28/2011] § (200,000)
FY12 Total $ (200,000)| $ 138,964,754
TOTAL $ 138,964,754




FY

2006

2006

2006

2006

2006

2006 Total
2907
2007
2007

2007

2007
2007
2007

2007

2007 Total
2008
2008
2008
2008

2008

2008 Total
2009

2009

2009

2009

2009 Total
2010

2010

PPA
VXs58
VXs58

VXs58

VXs8

VXs8

VXs58
VXs58
VXs58

VXs58

VXs58
VXs58
VXs58

VXs58

VXs8
VXs58
VXs58
VXs58

VXs58

VXs58

VXs58

VXs58

VvX5s

VX58

VXs8

PR Contractor
4897 CDM 11
4961 CDM 11

5056 CDM 11

CDM 11 Total
4919 CDW

CDW Total
4915 Dell

Dell Total

7024 CDM 11
7034 CDM I
7072 CDM 11

7132 CDM 11

7089 CDM 11
7140 CDM 11
7178 CDM 11

7194 CDM 11

CDM 11 Total

7213 CDM1I
7246 CDM 11
7283 CDM I
7363 CDM I

7387 CDM 1l

CDM II Total

T43-1010 CDM 11

43-1057 CDM 11

43-1040 CDM 11

62-1004 CDM II

CDM II Total

. 62-1008 CDM I

43-1162 CDM 11

VX58 WAF 01 - CDEFHM371

Task Order DOCUMENT Commitment
4 05D30109 T4 M2 $100,000.00

4 05D30109 T4 M3 $100,000.00

4 05D30109_T4 M4 $50,000.00

4 Total $250,000.00
$250,000.00

06P80128 $3,948.79
$3,948.79

06F50042 $5,548.61
$5,548.61

$259,497.40

4 05D30109 T4 M6 $90,000.00

4 05D30109 T4 M7 $20,000.00

4 05D30109 T4 M8 $80,000.00

4 05D30109 T4 M9 $3,500.00

4 Total $193,500.00
14 05D30109 T14 $2,500.00

14 05D30109_T14 $80,000.00

14 05D30109 T14_MI $35,000.00

14 05D30109 T14_M2 $52,500.00

14 Total $170,000.00
$363,500.00

$363,500.00

14 05D30109_Ti4_M3 $90,000.00

14 05D30109_TI4_MS5 $90,000.00

14 05D30109 T14_M6 $90,000.00

14 05D30109_T14_M8 $30,000.00

14 05D30109_T14_M9 $90,000.00

14 Total $390,000.00
$390,000.00

$390,000.00

14 05D30109_T14_MI2 $100,000.00

14 05D30109 TI4 MI4  $84,245.00

14 Total $184,245.00
17 05D30109_T17 $100,000.00

17 05D30109_TI7_M2 $86,955.00

17 Total $186,955.00
$371,200.00

$371,200.00

17 05D30109_T17_M3 $25,000.00

17 05D30109 T17_M4 $38,945.00

VX58 PR Status Jul FYI1
Page 1

Actual Cost
$100,000.00
$100,000.00

$50,000.00
$250,000.00
$250,000.00
$3,948.79
$3,948.79
$5,548.61
$5,548.61
$259,497.40
$90,000.00
$20,000.00
$80,000.00
$3,294.59
$193,294.59
$2,500.00
$80,000.00
$35,000.00
$52,500.00
$170,000.00
$363,294.59
$363,294.59
$90,000.00
$90,000.00
$90,000.00
$30,000.00
$90,000.00
$390,000.00
$390,000.00
$390,000.00
$100,000.00
$58,740.11
$158,740.11
$100,000.00
$86,955.00
$186,955.00
$345,695.11
$345,695.11
$25,000.00

$38,272.07

Balance
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$205.41
$205.41
$0.00
$0.00
$0.00
$0.00
$0.00
$205.41
$205.41
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$25,504.89
$25,504.89
$0.00
$0.00
$0.00
$25,504.89
$25,504.89
$0.00

$672.93

Status Paid July Commit July
- $0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

no change July 31 $0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
i0.00 $0.00v
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

ok July 31 $1,695.88 $0.00
$1,695.88 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,695.88 $0.00
$1,695.88 $0.00
$0.00 $0.00

ok July 31 _ 5371_77 ' $0.00



FY

2010 Total

WAF Total

PPA

PR Contractor Task Order
17 Total

CDM II Total

VX58 WAF 01 - CDEFHM371

DOCUMENT  Commitment
$63,945.00
$63,945.00
$63,945.00

$1,448,142.40

VX58 PR Status Jul FY11
Page 2

Actual Cost  Balance
$63,272.07 $672.93
$63,272.07 $672.93
$63,272.07 $672.93

$1,421,759.17 $26,383.23

Status Paid July
$371.77
$371.77
$371.77

$2,067.65

Commit July
$0.00
$0.00
$0.00

$0.00



FY

2003

2003
2003
2003
2003
2003

2003

2003
2003

2003

2003

2003 Total
2004
2004

2004

2004
2004

2004

2004
2004

2004

2004
2004
2004
2004
2004

2004

2004
2004
2004
2004

2004

2004 Total

2005

PPA

VX58

VX58
VX58
VX58
VXs58
VXs58

VXs58
VXs58
VX58

VX58

VX58

VX58

VXs8

VXs8

VXs58
VXs58

VX58

VX58
VX58

VX58

VXs8
VX58
VXs8
VXs8
VX58

VX58

VXs8
VXs8
VX58
VX58

VX58

VXs8

PR

4259

4230

4244

4250

4262

4273

4278

4232

4269

4279

4237

4339

4357

4380

4331

4355

4381

4361

4462

4540

4383

4416

4464

4476

4513

4539

4385

4415

4463

4514

4542

4778

Contractor

Cashins

Cashins Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM
CDM

CDM

CDM

CDM Total

DM
CDM

CDM

CDM
CDM

CDM

CDM
CDM

CDM

CDM
CDM
CDM
CDM
CDM

CDM

CDM
CDM
CDM
CDM

CDM

CDM Total

CDM

Task Order

24

24

24

24

24

24

- 24 Total
25

25

25

25 Total
29

29 Total

24
24
24
24 Total
25
25
25
25 Total
29

29

29.

29 Total
3i
31
31
31
31
31
31 Total
32
32
32
32
32

32 Total

21

2] Total

VX58 WAF 02 Nx345 ABCDEFHS009

DOCUMENT Commitmeht
02P80503 $6,850 25
$6,850 25

99D00017 $125,000.00
99D00017 $450,000.00
99D00017 $80,000.00
99D00017 $22,267.00
99D00017 $300,000.00
99D00017 $906,250.00
$1,883,517.00

99D00017 $200,000.00
99D00017 $225,000.00
99D00017 $350,000.00
$775,000.00

99D00017 $75,000.00
$75,000.00

$2,733,517.00

$2,740,367.25

99D00017 $350,000.00
99D00017 $162,893.00
99D00017 $317,705.99
$830,598.99

99D00017 $360,000 00
99D00017 $223,862.00
99D00017 $47,773.29
$631,635.29

99D00017 $60,000.00
99D00017 $37,500.00
99D00017 $100,000.00
$197,500.00

99D00017 $250,000.00
99D00017 $280,000.00
99D00017 $310,000.00
99D00017 $75,000.00
99D00017 $155,000.00
99D00017 $435,000.00
$1,505,000.00

99D000]7. $540,000.00
99D00017 $500,000.00
99D00017 $500,000.00
99D00017 S750,000.00l
99D00017 $250,000.00
$2,540,000.00

$5,704,734 28

$5,704,734 28

99D00017 $125,000.00
$125,000.00

VX58 PR Status Jul FY11
Page |

Actual Cost
$6,850.25
$6,850.25

$125,000.00
$450,000.00
$80,000.00
$22,267.00
$300,000.00
$906,250.00
$1,883,517.00
$200,000.00
$225,000.00
$350,000.00
$775,000.00
$75,000.00
$75,000.00
$2,733,517.00
$2,740,367.25
$350,000.00
$162,893.00
$317,705.99
$830,598 99
$360,000 00
5223,862 00
$47,773.29
$631,635.29
$60,000.00
$37,500.00
$100,000.00
$197,500.00
$250,000.00
$280,000.00
$310,000.00
$75,000.00
$155,000.00
$435,000.00
$1,505,000.00
$540,000.00
$500,000.00
$500,000.00
$750,000.00
$250,000.00
$2,540,000.00

$5,704,734 28

$5,704,734.28

$125,000.00

$125,000.00

Balance
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

l $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00

$0.00

Status

Paid July
$0.00
$0.00
$0.00
$0.00

| $0 00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Commit July
$0.00
$0 00
$0.00
$0.00
$000
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY

2005

2005
2005
2005
2005
2005
-2005

2005

2005
2005
2005
2005
2005

2005

2005

2005

2005

2005

2005

2005
2005

2005 Total
2006
2006
2006

2006

2006
2006

2006

2006
2006
2006
2006

2006

PPA

VX8

VX8
VvX58
VvX58
VvXs8
VvX58
VX8

VvXs58

VXs8
VX58
VvX58
VvXs58
VvX58

VX58

VX58

VX58

VXs8

VX58

VX58

VX58

VX58

VXs8
VXs8
VXs8

VXs8

VXs8
VXs8

VXs8

VX58
VXs8
VXs8
VXs8

VXs8

PR

4719

4593
4637
4652
4654
4675
4678

4734

4592
4636
4651
4706
4739

4755

4746

4747

4821

4753

4822

4235

4235

4863
4953
5015

5058

4834
4862

4865

4833
4866
4885
4934

4952

Contractor Task Order DOCUMENT Commitment
CDM 29 99D00017 $161,292.00
29 Total $161,292.00
CDM ) 31 99D00017 $225,000.00
CDM 31 99D00017 $350,000.00
CDM 31 99D00017 $150,000.00
CDM 31 99D00017 $350,000.00
CDM ' 31 99D00017 $131,446.00
CDM 31 99D00017 $315,986.00
CDM 31 99D00017 $60,482.00
31 Total $1,582,914.00
CDM 32 99D00017 $475,000.00
CDM 32 99D00017 $350,000.00
CDM 32 99D00017 $800,000.00
CDM 32 99D00017 $200,000.00
CDM 32 99D00017 $275,982.00
CDM 32 99D00017 $441,897.87 .
32 Total $2,542,879.87
CDM Total $4,412,085.87
CDM ll. 1 05D30109_T1 $135,000.00
1 Total $135,000.00
CDM 11 2 05D30109_T2 $520,000.00
CDM 11 2 05D30109_T2_MI1 $420,000.00
2 Total $940,000.00
CDM 11 3 05D30109_T3 $420,000.00
CDM 11 3 05D30109_T3_M1 $500,000.00
3 Total $920,000.00
CDM II Total $1,995,000.00
Parsons Brinckerhoff 05D30111 50.00
Plr'sons Brinckerhoff Total $0.00
Teua Tech Inc 05D30110 $0.00
Tetra Tech Inc Total $0.00

CDM1I

CDM 11 .

CDM 11

CDM I

I Total

CDM I

(X3

(X3

CDM 11

(X3

CDM 11

2 Total

w

CDMII

CDM 11

w

CDM I

w

CDM 11

w

CDM I

w

VX58 WAF 02 Nx34S ABCDEFHS009

$6,407,085.87

05D30109_T1_MI1

05D30109_T1_M2

05D30109_T1_M4

05D30109_T1_MS

05D30109_T2_M2

05D30109_T2_M3

05D30109_T2_M8A

05D30109_T3_M2

05D30109_T3_M3

05D30109_T3_4

05D30109_T3_MS$

05D30109_T3_M6

$91,500.00
$50,000 00
$50,000 00
$50,000.00
$241,500.00
$450,000.00
$170,000.00
$309,557.00
$929,557.00
$120,000.00
$610,000.00
$625,000.00
$375,000.00

$380,639.00

VX58 PR Status Jul FY 11
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Actual Cost
$161,292.00
$161,292.00
$225,000.00
$350,000.00
s 50,000.00
$350,000.00
$131,446.00
$315,986.00

$60,482.00
$1,582,914.00
$475,000 00
$350,000.00
$800,000.00
$200,000.00
$275,982.00
$441,897.87
$2,542,879.87
$4,412,085.87
$135,000.00
5)13 5,000.00
$520,000.00
.S4lL66511
$931,665.11
$420,000.00
$500,000.00
$920,000.00
$1,986,665.11
50.00

$0.00

$0.00

$0.00
$6,398,750.98
$91,500.00
$50,000.00
$50,000.00
$50,000.00
$241,500.00
$450,000.00
$170,000.00
$302,076.88
$922,076.88
$120,000.00
$610,000.00
$625,000.00
$375,000.00

$333,348.47

Balance Status
$0.00 .
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000

$8,334.89 no change July 31
$8,334.89
$0.00
$0.00
$0.00
$8,334.89
$0.00
$0.00
$0.00
$0.00
58,33-.1.89
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,480.12 no change July 31
$7,480.12
$0.00
$0.00
$0.00
$0.00

$47,290.53 no change July 31

Paid July
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00 (
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

50.00

Commiit July
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00

$0.00



2006
2006
2006
2006
2006

2006

2006

2006

2006 Total
2007
2007
2007
2007

2007

2007
2007
2007

2007

2007
2007
2007
2007
2007
2007
2007
2007

2007

2007
2007
2007
2007
2007

2007

2007 Total
2008
2008

2008

PPA

VXs8

VXs8

VXs8

VXs8

VXs58

VXs58

VX58

VXs8

VXs8

VX58

VXs8

VXs58

VX58

VXs8

VXs8

VXs8

VXs58

VXs58

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs58

VXs8

VXs8

VXs8

VXs8

VXs8

VX58

VXs8

VXs58

PR

4841
4887
4936
4954
5017

5060

4955A

5062

7013
7049
7099
7130

7185

7008
7032
7044

7068

7010
7033
7045
7069
7109
7139
7147
7166

7186

7076
7110
7141
7148
7167

7187

7222
7261

7284

Contractor

CDM 11
CDM 11
CDM 1l
CDM 1l
CDM 1

CDM I

CDM 1l

CDM 1l

CDM II Total

cDM 1l
CDM 11
CDM 11
CDM I

CDM I

CDM I
CDM II
CDM 11

CDM 11

CDM 11
CDM 1l
CDM I
cCDM 11
CDM 1l
CDMII
CDM I

CDM II

CDM II .

CDM I

cCDM 11

CDM 1l

CDM I

CDM 11

CDM II

CDM II Total

CDM 1l

CDM 1l

CDM I

a0

VX58 WAF 02 Nx345 ABCDEFHS009

Task Order DOCUMENT

3 Total

o0

05D30109_T8

o0

05D30109_T8_MI

o0

o0

05D30109_T8_M4

o0

05D30109_T8_M6

o0

05D30109_T8_M?

8 Total

[¥-]

05D30109_T9

[¥-]

05D30109_T9_MI

9 Total

05D30109_T1_M§6

05D30109_T1_M7

05D30109_T1_M8

05D30109_T1_M9

05D30109_T1_M10

1 Total

o0

05D30109_T8_M9

o0

05D30109_T8_MI0

o0

05D30109_T8_MI1

o0

05D30109_T8_MI2

8 Total

]

05D30109_T9_M2

]

05D30109_T9_M3

]

05D30109_T9_M4

]

05D30109_T9_MS

]

05D30109_T9_M6

[¥-]

05D30109_T9_M7
9 05D30109_T9_M8
9 05D30109_T9_M9
9 05D30109_T9_MI0

9 Total .

2 05D30109_T12
12 05D30109_T12_M1

2 05D30109_T12_M2

2 05D30109_T12_M3

2 05D30109_T12_M4

2 05D30109_T12_MS

12 Total

1 05D30109_T1_MI1

1 05D30109_T1_MI2

1 05D30109_TI_MI3

VX58 PR

05D30109_T8_M3

Commitment
$2,110,639.00
$363,750.00
$636,250.00
$500,000.00
$500,000.00
$750,000.00
$450,000.00
$3,200,000.00
$500,000.00
$500,000.00
$1,000,000.00
$7,481,696.00
$7,481,696.00
$20,000.00
375,00040;)
$50,000.00
$50,000.00
$25,000.00
$220,000.00
$300,000 00
$300,000.00
$500,000.00
$424,539.00
$1,524,53900
$370,000.00
$50,000.00
$500,000.00
$500,000.00
$750,000.00
$100,000 00
$350,000.00
$400,000.00
$400,000.00
$3,420,000.00
$500,000.00
$800,000.00
$100,000.00
$300,000.00
$620,000.00
$420,000.00
$2,740,000.00
$7,904,539.00
$7,904,539.00
$50,000.00
$50,000.00

$25,000.00

Status Jul FY11
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Actual Cost
$2,063,348.47
$363,750.00
$636,250.00
$500,000.00
$500,000.00
$750,000.00
$450,000.00
$3,200,000.00
$500,000 00
$500,000.00
$1,000,000 00
$7,426,925 35
$7,426,925.35
$20,000.00
$75,000.00
$50,000.00
$50,000.00
$25,000.00
$220,000.00
$300,000.00
$300,000.00
$500,000.00
$375,043.94
$1,475,043.94
$370,000.00
$50,000.00
$500,000.00
$500,000 00
$750,000.00
$100,000.00
$350,000.00
$400,000.00

$400,000.00

$3,420,000.00

’ssoo,ooo‘oo
$800,000.00
$100,000.00
$300,000.00
$620,000.00
$420,000.00

$2,740,000.00
$7,855,043.94
$7,855,043.94

$50,000.00

$50,000.00

$25,000.00

Balance
$47,290.53
$0.00
) $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$54,770.65
$54,770 65
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$49,495.06
$49,495.06
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
-$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Status

no change July 31

$0.00

$0.00
$49,495.06
$49,495.06
$0.00
$0.00

$0.00

Paid July
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00°

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$000

3000

$0.00

$0.00

Commit July
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
30 00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY
2008
20(_)8
2008

2008

2008
2008
2008
2008

2008

2008
2008
2008
2008
2008
2008
2008

2008

2008

2008 Total
2009
2009
2009
2009
2009

2009

2009

2009

2009
2009
2009
2009

2009

2009

2009
2009
2009

2009

PPA
VX58
VX58
VX58

VX58

VX58
VX58
VX_SB
VX58

VX58

VX58
VX58
VX58
VX58
VX58
VX58
vX58

vX58

VX58

VX58
VX58
VX58
vX58
VX58

VX58

VX58

VX58

VX58
VX58
VX58
VX58

VX58

VX58

VX58
VX58
VX58

VX58

PR
7315
7330
7364

7380

7201
7232
7244
7275

7299

7202
7238
7245
7276
7300
7331
7366

7381

7392

7426
43-1004
43-1022
43-1043
43-1068

43-1103

7410_A

431033

7414
7425_A

7436
43-1005

43-1016

43-1119

7417
43-1034
43-1042

43-1069

Contractor

CDM 11

CDM 11

cCDM I

CDM II

CDM II
CDM 11
CDM 11
CDM 11

CDM 11

CDM II
CDM II
CDM 11
CDM 11
CDM1I
CDM 11
CDM 11

CDM 11

CDM 11

CDM D Total

CDM 11
CDM1I
CDM 11
CDM 11
CDM II

CDM II

CDM 11

CDM 11

CDM 11

CDM1I

CDM 11

CDMII

CDM1I

CDM1I

CDM 11
CDM II
CDM II

CDM II

Task Order

VX58 WAF 02 Nx345 ABCDEFH5009

DOCUMENT
1 05D30109_T1_M14
1 05D30109_T1_MI5
1 05D30109_T1_M16

1 05D30109_T1_M17

1 Total

9 05D30109_T9_MI1
9 05D30109_T9_MI12
9 05D30109_T9_MI13
9 05D30109_T9_M14

9 05D30109_T9_MI5

9 Total

12 05D30109_TI12_M6 |

12 05D30109_T12_M7

Commitment
$25,000.00
$25,000.00
$50,000.00
$50,000.00

$275,000.00
- $650,000.00
$90,800.00

$660,000.00

$365,000.00

$378,123.00
$2,143,923.00
$650,000.00

$141,000.00

12

12

12

12

N

1

N

1

12 Total

1

w

13 Total

1 Total

-]

-]

9 Total

=

12

12

12 Total

1

w

15 Total

>

>

>

05D30109_T12_M8

05D30109_T12_M10
05D30 10.9_T 12_MI1
05D30109_T12_MI2
05D30109_T12_MI3

05D30109_T12_M14

05D30109_T13_MI5

05D30109_T1_MI19
05D30109_T1_M20

05D30109_T1_M21

05D30109_T1_M22

05D30109_TI1_M23

05D30109_T1_M24

05D30109_T9_M16

05D30109_T9-M18

05D30109_TI2_MI5
05D30109_T12_MI16
05D30109_T12_MI18
05D30109_T12_M19

05D30109_T12_M20

05D30109_T15_M7

05D30109_T16
05D30109_T16_M2
05D30109_T16_M3

05D30109_T16_M5

$609,000.00
$430,000.00
$1,000,000.00
$595,000.00
$660,000.00
$745,000.00
$4,830,000.00
$560,868.00
$560,868.00
$7,809,791.00
$7,809,791.00
$30,000.00
$50,000.00
$50,000 00
$25,000.00
$30,000.00
$20,000.00
$205,000.00
$450,000.00
$149,430.95
$599,430.95
$160,000.00
$450,000.00
$500,000.00
$255,578.00
$250,274.00

$1,615,852.00

-+ $177,000.00

$177,000.00
$400,000 00
$210,000.00
$1,000,000.00

$1,000,000.00

VX58 PR Status Jul FY11
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Actual Cost
$25,000.00
$25,000.00
$50,000.00
$50,000.00

$275,000.00
$650,000.00
$90,800.00
$660,000.00
$365,000.00
$378,123 00
$2,143,923.00
$650,000.00
$141,000 00
$609,000.00
$430,000.00
$1,000,000.00
$595,000.00
$660,000.00
$745,000.00
54,830,600.00
$560,868.00
$560,868.00
$7,809,791.00
$7,809,791.00
$30,000.00
$50,000.00
$50,000.00
$25,000.00
$29,721.35
$0.00
$184,721 35
$450,000 00
$137,852.48
$587,852.48
$160,000.00
$450,000.00
$500,000.00
$255,578.00
$213,273.83
$1,578,851.83
$177,000 00
$177,000 00
$400,000.00
$210,000.00
$1,000,000.00

$1,000,000.00

Balance
$0.00
$0.00
$0.00
$0.00
$0.00
56_00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
30 00
$0.00
$0 00
30.00
$0.00
$0.00
$0.00
30 00
$0.00
$0.00
3000

$278.65
$20,000.00
$20,278.65
$0.00
$11,578.47
$11,578.47
$0.00
$0.00
$0.00
$0.00
$37,000.17
$37,000.17
$0.00
$0.00
$0.00
$0.00
$0.00

.

$0.00

Status Paid July
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

ok July 31 $2,161.99

no change July 31 $0.00
$2,161.99
$0.00

ok July 31 $3,457.98
$3,457.98
$0.00
$0.00
$0.00
$0.00

ok uly 31 $8,626.77
$8,626.77
$0.00

5000

$0.00

$0.00

$0.00

$0.00

Commit July
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
50.00
$0.00
$0.00 .
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00

$0.00



FY PPA
2009 VXs8

2009 VXs58
2009 Total

2010 VXs8

2010 VXs8

2010 VXs58

2010 VXs8

/2010 VXS8

2010 Total

WAF Total

PR
43-1102

43-1101_A

43-1137
43-1143

43-1152

43-1167

91-1010

Contractor

CDM 11

CDM Il
CDM I Total
CDM 11
CDM 11
CDMII
CDM 11
CDM Il Total

ESRI

ESRI Total

VX58 WAF 02 Nx345 ABCDEFHS009

Task Order DOCUMENT Commitment
16 05D30109_T16_M6 $300,000.00

16 05D30109_T16_M7 $700,000.00

16 Totat $3,610,000.00

$6,207,282.95

$6,207,282.95

15 05D30109_T15_MS8 $118,886 00

15 Total . $118,886.00
16 05D30109_T16_M9 $570,000.00

16 05D30109_T16_MI10 $59,443.00

16 05D30109_T16_MI11 $75,000.00

16 Total $704,443.00
$823,329.00

10P80045 $2,000.00

‘ $2,000.00

$825,329.00

Actual Cost
$300,000.00
$700,000.00

$3,610,000.00

$6,138,425.66
$6,138,425.66
$118,886.00
$118,886.00
$570,000.00
$48,455.67

$0 00
$618,455.67
$737,341.67
$2,000.00
$2,000.00

$739,341.67

$45,080,825.35  $44,813,380.13

VX58 PR Status Jul FY 1 |
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Balance
$0.00
$0.00
$0.00

$68,857.29

$68,857.29
$0.00
$0.00
$0.00
$10,987.33
$75,000.00
$85,987.33
$85,987.33
$0.00
$0.00
$85,987.33

$267,445.22

Status

ok July 31

no change July 31

Paid July Commit July

$0.00
$0.00
$0.00
$14,246.74
$14,246.74
$0.00
$0.00
$0.00
$47,411.06
$0 00
$47,411.06
$47,411.06
$0.00
$0.00
$47,411.06

$61,657.80

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0 00

$0.00

$0.00

$0.00

$0.00



FY PPA

2003 VX58

2003 VX58

2003 Total
2004 VX58
2004 VX58
2004 VX58
2004 VX58

2004 VX58

2004 VX58
2004 VX58
2004 VX58
2004 VX58

2004 VX58
2004 VX58

2004 VX58

2004 Total
2005 VX58
2005 VX58
2005 VX58

2005 VX58
2005 VX58

2005 VX58

2005 VX58

2005 Total

2006 VXS58

VX58 WAF 03 Nx346 ABCDEFHSO012

PR Contractor Task Order

4264 CDM 20 99D00017
20 Total
4237 CDM 29 99D00017
29 Total
CDM Total
4354 CDM 20 99D00017
4410 CDM 20 99D00017
4431 CDM 20 99D00017
4475 CDM 20 99D00017
4541 CDM 20 99D00017
20 Total
4337 CDM 21 99D00017
4396 CDM 21 99D00017
4418 CDM 21 99D00017
4474 CDM 21 99D00017
4544 CDM 21 99D00017
21 Total
4389 CDM 29 99D00017
4462 CDM 29 99D00017
29 Total
CDM Total
4630 CDM 21 99D00017
4717 CDM 21 99D00017
4758 CDM 21 99D00017
4820 CDM 21 99D00017
21 Total
4719 CDM 29 99D00017
29 Total
4812 CDM 32 99D00017
32 Total
CDM Total
4793 CDM 11 6 05D30109_T6

6 Total

CDM 11 Total

21 99D00017

4832 CDM

21 Total

CDM Total

DOCUMENT

Commitment
$150,000.00
$150,000.00
$200,000.00
$200,000.00
$350,000.00
$350,000.00
$150,566.00

$60,000.00
$120,000.00
$120,000.00
$33,023.25
$483,589.25
$200,000.00
$50,000.00
$200,000.00
$200,000.00
$67,500.00
$717,500.00
$200,000.00
$22,500.00
$222,500.00
$1,423,589.25
$1,423,589.25
$200,000.00
$60,000.00
$330,000.00
$150,000.00
$740,000.00
$100,000.00
$100,000.00
$30,000.00
$30,000.00
$870,000.00
$200,000.00
$200,000.00
$200,000.00
$1,070,000.00
$250,000.00
$250,000.00

$250,000.00

VX58 PR Status Jul FY11
Page 1

Actual Cost
$150,000.00
$150,000.00
$200,000.00
$200,000.00
$350,000.00
$350,000.00
$150,566.00

$60,000.00

$120,000.00 -

$120,000.00

$33,023.25

$483,589.25

$200,000.00
$50,000.00
$200,000.00
$200,000.00
$67,500.00
$717,500.00
$200,000.00
$22,500.00
$222,500.00
$1,423,589.25
$1,423,589.25
$200,000.00
$60,000.00
$330,000.00
$150,000.00
$740,000.00
$100,000.00
$100,000.00
$30,000.00
$30,000.00

$870,000.00

$200,000.00

$200,000.00
$200,000.00
$1,070,000.00
$250,000.00
$250,000.00

$250,000.00

Balance
$0.00
$0.00
$0.00
$0.00
$0.00

- $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Status

Paid July Commit July

_ $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

~ $0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0:00
$'0.00

$0.00



FY PPA
2006 VX58
2006 VX58
2006 VX58

2006 VX58

2006 Total
2007 VX58
2007 VX58
2007 VX58
2007 VX58
2007 VX58

2007 VX58

2007 VX58
2007 VX58

2007 VX58

2007 Total
2008 VX58
2008 VXs8
2008 VX58
2008 VX58
2008 VX58
2008 VX358
2008 VX58

2008 VX58

2008 VX58
2008 VX58
2008 VX58

2008 VX58

2008 VX58

PR Contractor

4840 CDM I

4886 CDM II

4935 CDM 11

5055 CDM I

CDM II Total

7007 CDM I

7037 CDM I

7082 CDM II

7108 CDM I

7158 CDM I

7188 CDM 11

7083 CDM I

7111 CDMII

7149 CDM I

CDM II Total

7200 CDM I

7223 CDM 11

7243 CDM I

7263 CDM II

7280 CDM 11

7316 CDM I

7342 CDM I

7365 CDM I

7264 CDM II

7298 CDM I

7367 CDM I

7382 CDM I

7357 CDM I

2008 VX58 7357_B CDMII

2008 VX358

2008 VX358

7395 CDM I

7397 CDM 11

CDM II Total

Task Order

VX58 WAF 03 Nx346 ABCDEFHS012

DOCUMENT
6 05D30109_T6_M2
6 05D30109_T6 M3
6 05D30109 T6 M4

6 05D30109_T6_M7

6 Total

6 05D30109_T6 M9
6 05D30109_T6 MI10
6 05D30109_T6 M13
6 05D30109_T6 M14
6 05D30109_T6_MI5

6 05D30109_T6_M17

6 Total

13 05D30109 T13
13 05D30109_T13_M2

13 05D30109_T13_M3

13 Total

6 05D30106_T6 MI18
6 05D30109_T6 MI19
6 05D30109_T6 M20
6 05D30109_T6 M21
6 05D30109_T6 M22
6 05D30109_T6_M24
6 05D30109_T6 M25

6 05D30109_T6_M26

6 Total

13 05D30109_T13_M10
13 05D30109_T13_M11
13 05D30109_T13_M12

13 05D30109_T13_M17

13 Total

15 05D30109_T15
15 05D30109_T15
15 05D30109_T15_M1

15 05D30109_T15_M2

15 Total

VX58 PR Status Jul FY11

Commitment
$50,000.00
$275,000.00
$1 25,0(‘)000
$150,000.00
$600,000.00
$600,000.00
$850,000.00
$250,000.00
$450,000.00
$250,000.00
$300,000.00

- $69,000.00
$63,859.00
$1,382,859.00
$500,000.00
$500,000.00

$400,000.00

$1,400,000.00

$2,782,859.00
$2,782,859.00
$150,000.00
$94,700.00
$200,000.00
$123,000.00
$200,000.00
$195,000.00
$160,000.00
$110,326.00
$1,233,026.00
$732,000.00
$700,000.00
$650,000.00
$333,159.00
$2,415,159.00
$2,500.00
$97,500.00
$139,000.00
$150,000.00
$389,000.00

$4,037,185.00

Page 2

Actual Cost
$50,000.00
$275,000.00
$125,000.00
$150,000.00
$600,000.00
$600,000.00
$850,000.00
$250,000.00
$450,000.00
$250,000.00
$300,000.00
$69,000.00
$63,859.00
$1,382,859.00
$500,000.00
$500,000.00
$400,000.00
$1,400,000.00
$2,782,859.00
$2,782,859.00
$150,000.00
$94,700.00
$200,000.00
$123,000.00
$200,000.00
$195,000.00
$160,000.00
$103,634.11
$1,226,334.11
$732,000.00
$700,000.00
$650,000.00
$333,159.00
$2,415,159.00
$0.00
$97,500.00
$139,000.00
$150,000.00
$386,500.00

$4,027,993.11

Balance
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$6,691.89

$6,691.89
$0.00
$0.00
$0.00
$0.00
$0.00
$2,500.00
$0.00
$0.00
$0.00
$2,500.00

$9,191.89

Status

ok July 31

no change July 31

Paid July Commit July

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$96.78
$96.78
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$96.78

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY PPA

2008 Total

2009 VXs8

2009 VXs8
2009 VXs8
2009 VXs8

2009 VXs8

2009 Total

2010 VXs8

2010 Total

WAF Total

PR Contractor Task Order

43-1018 CDM 11

7411 CDM 11

43-1021 CDM 11

43-1075 CDM 11

43-1082 CDM 11

CDM 11 Total

43-1142 CDM 11

CDM 11 Total

VX58 WAF 03 Nx346 ABCDEFHSO012

DOCUMENT Commitment

$4,037,185.00

13 05D30109_T13_M18 $75,000.00

13 Total $75,000.00
15 05D30109_T15_M3 $260,000.00

15 05D30109_T15_M4 $33,000.00

15 05D30109_T15_MS5 $68,000.00

15 05D30109_T15_M6 $231,000.00

15 Total $592,000.00
$667,000.00

$667,000.00

15 05D30109_T15_M9 $176,195.00

15 Total $176,195.00

$176,195.00

$176,195.00

Actual Cost
$4,027,993.11
$35,299.01
$35,299.01
$260,000.00
$33,000.00
$68,000.00
$231,000.00
$592,000.00
$627,299.01
$627,299.01
$176,195.00
$176,195.00
$176,195.00

$176,195.00

Balance Status

$9,191.89

$39,700.99 ok July 31
$39,700.99
$0.00
$0.00
$0.00
$0.00
$0.00
$39,700.99
$39,700.99
$0.00
$0.00
$0.00

$0.00

$11,356,828.25 $11,307,935.37 $48,892.88

VX58 PR Status Jul FY11
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Paid July Commit July

$96.78
52;2:89:48;:
$2,289.48
$0.00
$0.00
$0.00
$0.00
$0.00
$2,289.48
$2,289.48
$0.00
$0.00
$0.00
$0.00

$2,386.26

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY PPA

2003 VXS8

2003 VXS8

2003 VXS8

2003 VXSS

2003 VXS8

2003 VXS8

2003 VXS8

2003 VXS8

2003 VXS8

2003 VX38

2003 VXs8

2003 VX558

2003 VXS8

2003 VXS8

2003 VXS8

2003 VX38

2003 VXS8

2003 Total

2004 VXS58

2004 VX538

2004 VXS8

2004 VXS8

2004 VX8

2004 VX8

2004 VX38
2004 VX38
2004 VXS8

2004 VXS8

2004 VXS8

2004 VXS8

- 2004 VXSB

2004 VXS8

PR . Contractor
4281 Alphapcts
Alpbapegs Total
4231 Noble

4254 Noble

Ngblc Total
4313 Parker Refocation
Pariter Relocatign Total
4287 SaLUT 13
4261 SaLUT 13

4271 SaLUT 13

SaLUT 13 Total

4249 SaLUT 14

4233 SaLUT 14
4283 SaLUT 14
4295 SaLUT 14

4311 SaLUT 14

426§ SaLUT 14

4280 SaLUT 14

4314 SaLUT 14

SaLUT 14 Total
4275 Sandman

Sandman Total
4274 Venture

Veniure Total

4370 ACL Services
AGL Scrvices Total

4329 Antler Tree

Antler Tree Total
4508 ER

4528 ER

4520 ER

4572 ER

4536 ER
4536A ER
4536B ER

4381 ER

ER Tolal
4809 Libby Restoration

4327 Libby Restoration

4319 Libby Restoration

4573 Libby Restoration

VXSS WAF 04 Nx344 ABCDEFHS00S

Task Order

03P80378

Resid fiil 03D30015
Resid fiil 03D30013

Resid fiil Toial
03P80393

1 02D30013
1 02D30013
1 02D30013

1 Total

1 03D30014
1 Total

2 03D30014

2 03D30014

2 03D30014

2 03D30014
2 Tolal

3 03D30014
3 Total

4 03D30014

4 03D30014

4 Tolal
03P80179

03P80178

. 04P80180

Screening plant 04P80037

Scrcening plant Tolal

1 04D30030

1 04D30030
1 Total

2 04D30030

2 04D30030
2 Total

4 04D30030

4 04D30030

4 04D30030

4 04D30030

4 Total

1 04D30031

1 04D30031
1 Total

2 04D30031

2 04D30031

2 Total

VX38 PR Staius Jul FY 11
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DOCUMENT

Commitment
$2,253 00
$2,253 00

$35,000.00
$52,300 00
$87,500 00
$87,500.00
$11,850.00
$11,530.00
$26,880.33
$69,680.79
$88,344.72
$184,906.04
$184,906.04
$6,060.49
$6,060.49
$284,737.74
§23,670.31
$18,891.72
$7,966.38
$333,266.13
$4,413.64
$4.413.64
$300,000.00
$150,000.00
$450,000.00
$795,740.28
$9.955.00
$9,955 00
$10,000.00
$10,000 00
$1,101,904 .32
$13,310.00
$13,310.00
$5,070.00
$3,070.00
$3,070.00
§1,790.00
§1,352.24
$3,142.24
$123,463.00
$59,720.04
§183,183.04
$100,000.00
$607,240.00
$44,314.56
$94,740.40
$846,294.96

§1,032,620.24
$1,790.00
$1,075.00
$2,865 00

$126,406.00
$63,798.38

$190,204.35

* Actual Cost
§$2,253.00
$2,233 00

$3$,000.00
$52,500.00
$87,500 00
$87,500.00
§11,850.00
$11,330.00
§26,880.83
869,680_79’
$88,344.72
$184,906.04
$184,906.04
$6,060.49
$6,060.49
$284,737.74
$23,670.31
$18,891.72
$7,966.38
$335,266.15
$4,413.64
$4,413.64
$300,000.00
$150,000.00
$450,000.00
$798,740.28
$9,935.00
$9,953.00
$10,000.00
$10,000.00
§1,101,904.32
§13,310.00
§13,310.00
$3,070.00
$3,070.00
$3,070.00
$1,790 00
$1,352.24
$3,14224
$123,463 00
$59,720.04
$183,183.04
$100,000.00
$607,240.00
$44,314.56
$94,740.40
$846,294.96
$1,032,620.24
$1,790.00
$1,075.00
$2,868.00
$126,406.00
$63,798.35

§190,204.33

Balance
$0.00
§0.00
§0.00
§0.00
§o 00
§0.00
§0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
§0.00
$0.00
$0.00
$0.00
§0.00
§0.00
§o 00
§0.00
§000
§0.00
§0.00
§000
§0.00
§0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
§0.00
§0.00
$0.00
$0.00
§0.00
$0.00
$0.00
§0.00
$0.00
§0.00
$0.00
$0.00
§0.00
§0.00
$0.00
§0.00
§0.00
S.D_OD
§0.00
$0.00

§0 00

Status Paid July Commit July
§0.00 §0 00
$0.00 §0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 §0.00
§0.00 §0.00
$0.00 §0.00
$0.00 §0.00
§0.00 §0.00
§0.00 §0.00
§0.00 $0.00
§0.00 $0.00
§0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 §0.00
$0.00 $0.00
$0.00 $0.00
§0.00 §0.00
$0.00 §0 00
$0.00 §0.00
§0.00 §0.00
$0.00 §0 00
§0.00 $0.00
3000 $0.00
$000 5000
§0.00 §0.00
$000 §0.00
$0.00 §0.00
§0.00 §0.00
§0.00 §0.00
§0.00 §0.00
000 $0.00
§0.00 §0.00
$0.00 §0.00
§000 §0.00
§000 §0.00
3000 §0.00
§0.00 §0.00
§0.00 §0.00
$0.00 §0.00
§0.00 §0.00
§0.00 $0.00
§0.00 §0.00
§0.00 $0.00
§0.00 . §0.00
000 §0.00
§0.00 §0.00
§0.00 $0.00



FY
2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

2004
2004

2004

2004

2004

2004

2004

2004

2004

2004

2004

PPA
vX38

VX583
VX353
VXSs8
VX583
VX538

VX58

VX8

VXSs8

VX538

VX38
VX358
VXs8
VX538
VX358
VX58
VX58
VX58
VX58
VXs8

VXs8

VX58

VX538
VX538

VXs58

VX58
VXS$8
VXs8
VXS8

VXs8

PR Contractor
4534 Libby Restoration

4534A Libby Reswrabon

Libby Restoration Total
4507 MCS

4526 MCS

4521 MCS

4571 MCS

MCS Tolal

4329 Nature's Enhancements

Nature's Enhancements Total
4338 Noble

4537 Noble

Noble Total

4397 Noble Sales Co

Noble Sales Co Tolal

4448 NW Tree and Reclamation

4467 NW Tree and Reclamabon

4481 NW Tree and Reclamation

4490 NW Tree and Reclamation

4543 NW Tree and Reclamation

4578 NW Tree and Reclamation

4423 NW Tree and Reclamation

NW Tree and Reclamation Total
4422 Parker Relocation

Parker Relocation Total

4301 SaLUT 13

4499 SaLUT 13
4444A SaLUT 13

4569 SaLUT 13

SaLUT 13 Total
4319 SaLUT 14
4327 SaLUT 14

4334 SaLUT 14

4309 SaLUT 14
4446 SaLUT 14
4488 SaLUT 14
4567 SaLUT 14

4576 SaLUT 14

VXS8 WAF 04 Ns344 ABCDEFHS00S

Task Order
3 04D30031
3 04D30031

3 Total

1 04D30029

1 04D30029
1 Tolal

2 04D30029

2 04D30029

2 Total

Screening plant cc

Screeaiag plant Total

Resid fill 03D30015
Resid fill 03D3001S

Resid fill Tolal

Fillers 04F3004S
Filiers Total
1 03D3022
1 Tolal
2 03D3022
2 Tolal
3 03D30022
3 Tolal
4 03D30022
4 Total
3 03D30022
S Tolal
6 03D30022
6 Tolal

04P80195

03P80393

1 02D30013
1 Total

2 02D30013

2 02D30013

2 02D30013

2 Total

4 03D30014
4 03D30014
4 03D30014
4 Tolal
5 03D30014
3 03D30014
5 03D30014
$ 03D30014
5

S Total

VX338 PR Slan:s Jul FY11

Page 2

DOCUMENT

Commilmenl

$382,140.00
§233,743.06
$613,383.06
$808,95241
$1,860.00
5§986.09
$2,846.09
$121,073.00
568,099 47
$189,17247
5192,018.56
$2,275.00
$2,275.00
$2,275.00
$39,375.00
$39,375.00
$78,750.00
$78,750.00
$3,977.60
$3,977.60
$3,977.60
$3,399 61
$3,599 61
$10,739.04
$10,739.04
$24,051.61
$24,051.61
$4,609.88
$4,609 83
$10,375.51
510,875 51
$3,51067
$3,510.67
$74,000.00
$131,386.32
$11,530.00
$11,550.00
$12,958.94
$12,958 94
§55,717.62
$167,481.00
$76,570.51
$299,769.13
$312,728 07
$17,132.96
$191,91385
$24,073.01
$233,11982
$182,318.95
$75,000.00
$38,921.56
$174,111.00
$0.00

$470,351.51

Actual Cost
$382,140.00
$233,743.06
$613,883.06
$808,952.41

51,860.00
$986.09
$2,846 09
$121,073.00
$68,099.47
$189,172 47
$192,018.56
$2,275.00
$2,275.00
$2,275.00
$39,373.00
$39,373.00
$78,750.00
$78,750.00
$3,977.60
$3,977.60
$3,977.60
$3.599 61
$3,599.61
$10,739.04
$10,739.04
$21,285.61
$21,285.61
$4,477.38
$4,477.88
$10,375.51
$10,375 51
$3,510.67
$3,510.67
$74.000.00
5128,48832
$11,550.00
$11,550.00
$12958.94
$12,958.94
555,717 62
$167,481.00
$76,570.51
$299,769.13
$312,728.07
$17,132.96
$191,913 85
$24,073.01
$233,11982
$182,318.95
$73,000.00
$38,921.56
$174,111.00
$0.00

$470,351.51

Balance
$000
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
.30_00
$0.00
$0.00

$2,766.00
$2,766.00
$132.00
$132.00
50.00
$0.00
50.00
50.00
50.00
$2,898.00
$0.00
50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00

50.00

Statns

no change July 31

no change July 31

Paid July Commit July

$0.00
$0.00
$0.00
50.00
$0.00
50.00
50.00
$0 00’
50.00
50.00
$0.00
50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
$0.00
$0.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50 00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

50.00

50.00

50.00

$0.00

$0.00

$0 00

$0 00

$0.00

$0.00

- $0.00

$0.00

$0.00

50.00

$0.00

50.00

50.00

50.00

50.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$000

$000

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00



FY PPA

2004 VXS$8

2004 VX58

2004 VX58

2004 VX33

2004 VX58

2004 VX58

2004 VX58

2004 VX538

2004 VXS58
2004 VX58
2004 VX38
2004 VX538
2004 VX58

2004 VX538

2004 VX538

2004 VX538 °

2004 VX538

2004 VX538

2004 VX38

2004 VX58
2004 VX58
2004 VXS$8

2004 VX538

2004 VX58

2004 VXS8
- 2004 VX353
2004 VX58
2004 VX33
2004 VX58

2004 VX38

2004 VX58

2004 VX58

2004 VX8

2004 VX58
2004 VX538
2004 VX538

2004 VX358

PR

4316 SalUT 14

"4340 SaLUT 14

4359 Sal.UT 14

4343 SalUT 14

4369 Sal.UT 14
4388 Sal.UT 14

4400 Sal.UT 14

4419 SalUT 14

4419 SalUT 14

4408 Sal.UT 14
4482 Sal.UT 14
4489 Sal.UT 14

4580 Sal.UT 14

443] SalUT 14

4460 Sal.UT 14

4460A Sal.UT 14

4437 Sal.UT 14

4440 Sal.UT 14

4471 SalUT 14

4479 Sal.UT 14
4523 Sal.UT 14
4533 SalUT 14

4556 SalUT 14

4480 Sal.UT 14

4493 Sal.UT 14
4529 Sal.UT 14
4547 SalUT 14
4547A SalUT 14
4557 Sal.UT 14

4537A Sal,UT 14

4548 Sal.UT 14

VXS8 WAF 04 Nx344 ABCDEFHS00S

Contractor Task Order DOCUMENT

6 03D30014

6 Total
7 03D30014
7 03D30014

7 Total
"8 03D30014

8 Total
9 03D30014
"9 03D30014

9 Total
10 03D30014

10 Tolal
11 03D30014
11 03D30014

11 Total
12 03D30014
12 03D30014
12 03D30014
12 03D30014

12 Total
13 03D30014

' 13 Tolal
14 03D30014

14 emor cancelled

14 Total
15 03D30014

15 Total
16 03D30014
16 03D30014

16 Total
17 03D30014
17 03D30014
17 03D30014
17 03D30014

17 Tolal
18 03D30014

18 Total
19 03D30014
19 03D30014
19 03D30014
19 03D30014
19 03D30014
19 03D30014

19 Total
Wage determination 03D30014

Wage .delerminnlion Total

Sal.UT 14 Total

432] Sandman

4333 Sandman

03P80179 -

04P30077

Saadmau Tolal .

4324 Sccurilas
4328 Sccurilas
4382 Sccurilas

4433 Sccurijas

03F50036
03F50136
03F50036

03F$0036

VX$8 PR Status Jul FY1]
Page 3

Commitment
$4,413.64
$4,413.64

$485,871.80
$30,193 27
$516,067.07
$6,688.64
$6,688.64
$333,486 .81
$443,568.00
$777,084 81
$5,473.94
$5,473.94
$370,590.26
$8,397.70
$378,987.96
$128,282 97
$80,256.60
$93,881.19
$149,934.00
$432,324.76
$6,338.74
$6,358.74
$362,869 61
$0.00
"$362,369 61
$107,776.88
$107,776 88
$24372.47
$0.00
$24,372.47
$384,109.78
$3,332.00
$1,412.31
$41,837.23
$432,691.32
$6,388.74
$6,358.74
$443,499.26
$106,787 29
$20,000 00
$2,000.00
$19,175.00
$1917.30
$593,379.08
$36,256.60
$36,236.60
$4,414,25.36
$3,810.00
$25,000.00
$28,810.00
$20,380.00
$49,975.10
$56,512 00

$30,213.16

Actual Cost
$4,413.64
$4,413.64

$485,87] 80
$30,195.27
$516,067 07
$6,688.64
$6,688.64
$333,486.81
$443,568.00
$777,054.8]
$5,473.94
$5,473.94
$370,590.26
. $8,397.70
$378,987.96
$128,25297
$80,236.60
$93,881.19
$149,934.00
$432,324.76
$6,358.74
$6,358.74
$362,869.6]
$0.00
$362,869.61
$107,776 88
$107,776.38
$24,372 47
$0.00
$24,372.47
$384,109.78
$5,332.00
$1.41231
$41,83723
$432,691.32
$6,358.74
$6,358.74
$443,499.26
°$106,787.29
§20,000.00
$2,000.00
$19,173.00
$1,917.50
$393,379.08
$36,236.60
$36,236.60
$4,414,525.56
33,8]0_00.
$25,000.00
$28,310.00
$20,380 00
$49975.10
$56,512.00

$30,213.16

Balance

3000

3000

$0.00

3000

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0 00

5000

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Status

o

Paid July Commit July

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$000
$0.00
3000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
3000
$000
$0.00

$000

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$000
5000
$0.00
$0.00
5000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY PPA
2004 VX358

2004 VX538

2004 VX358

2004 VX358

2004 VX583

2004 VXS8
2004 VXS8
2004 VX358

2004 VX358

2004 VX538

2004 Total
2005 VX538
2005 VX58

2005 VX58

2005 VX358

2005 VXs8

2005 VX8

2005 VX8

2005 VX8
2005 VXSg
2008 VXSs

2005 VX358

2008 VX358
2005 VX358
2005 VXS§
2005 VXSg

2005 VX8

2005 VX8
2003 VX358

2005 VX358

2003 VX3g
2003 VX358
2005 VX358
2005 VX358
2005 VX58

2005 VX58

Contraetor
4530 Securitas
4546 Securilas
Sccurilas Total

4343 Sprung Instant Structures

Sprung Instaa) Structures Total

4329 TreesR Us

Trees R Us Tolal

4386 Universal Athletic

Universal Athletic Total
4320 Venture
4332 Venture
4498 Venture
4498 Venture
Venture Total

4322 Ward

Ward Tolal

4582 Blossom Boutique

4702 Blossom Boutique

4750 Blossom Boutique

Blgssom Boutique Total

4619 D L King

D L Kiag Total

4599 ER

4645 ER

4645 ER

4656 ER
4740 ER
4739 ER

4802 ER

4399 ER
4399 ER
4667 ER
4741 ER

4773 ER

4599 C ER

4672 ER

4741 ER

4704 ER

4773 ER

4773 ER

4773 ER

4773 ER

4773 ER

Task Order

VX$8 WAF 04 Nx344 ABCDEFHS00S

DOCUMENT
03F30036

03F50036

Tent 04P80069

Tent Tolal

Screening plant 04P80038

Screening plant Total

LHS hurdles 04P80134

LHS hurdles Total

03P80178
04P80078
04P80078

04P80078

Topsoil 04D30004

Topsoil Tolal

05P80131
05P80131

05P80131

Decon trailer 05P80088

Decon trailer Total

4 04D30030_T4_M2
4 Total

10 04D30030

10 04D30030

10 Total

1 04D30030

1 04D30030

1 04D30030_T11_M2

1 04D30030_T11_M3

11 Total

~

04D30030_T12_M1

~

04D30030_T12_M2

~

04030030

~

04D30030_T12_Md4

~

04D30030_T12_M4

12 Tolal

3 04D30030_T13_M2

3 04D30030_T13B

3 04D30030_T13_M3/M4

13 Tolal

5 04D30030_T13

5 04D30030_T15_M3

5 04D30030_T15_M1
1S 04D30030_T15_MS
13 04D30030_T15_M7

1S 04D30030_T13_M4

VX58 PR Status Jul FY11
Page 4

Commitment
$30,022.00
$60,027.00

$247,329.26
$51,104.00
$51,104.00
$51,104.00

$7,088.00

$7,088.00

$7,088.00
$4,774.00
$4,774.00
$4,774.00
$3,953.00
$25,000.00
$1,100.00
$28,900.00
$60,953.00
$150,000.00
$150,000.00
$150,000.00
$7,557,222.02
000
$38,038.05
$0.00
$38,038.05
$28,970.00
$28,970.00
$28,970.00
$2,683 32
$2,683.32
$284,006.94
$0.00
$284,006.94
$101,134 14
$81,801.21
$163,602.14
$163,602.42
$510,139.91
51541532
$990.78
$373,622.09
$5,017 00
$3,144.00
$398,189 19
$1,767.64
$443.793 29
$4,486.00
$450,046.93
$722,597.76
$1,67700
$535.00
$266.00
$11,436.00

$336.00

Actual Cost
$30,022.00
$60,027.00

$247,329.26
$31,104 00
$51,104.00
$s l: 104 00
$7,088.00
$7,088.00
$7,088.00
$4,774.00
$4,774 00
$4,774.00
$5,953.00
$25,000.00
$1,100.00
$28,900.00
$60,953.00
$150,000.00

$150,000.00

$150,000.00 .

$7554,32402
S0.00
$38,038 05
$0.00
$38,038.05
$28,970.00
$28,970 00
$28,970.00
$2,683.32
$2,683.32
$284,006 94
$0 00
$284,006.94
$101,134 14
$81,801.21
$163,602.14
$163,602.42
$510,139.91
$15,41532
$990.78
$373,622.09
$3,017.00
$3,144.00
$398,189.19
$1,767.64
$443,793.29
$4.486.00
$450,046.93
$722,597.76
$1,677 00
$535.00

" $266.00
$11,436.00

$336.00

Balance
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00

. $0.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$2,898.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00

$0.00

Status Paid July Commit July
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

. . $0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0 00 $0.00
so00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 30.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $000
$0.00 $0.00
$0.00 $0.00
$0.00 " s0.00
$0 00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
so00 $0.00
$0.00 $0.00
$0.00 $0.00

: $0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



FY PPA
2005 VX58

2005 VX58
2005 VXS8

2005 VX38
2005 VXS8
2005 VXS8
2005 VXS8

2008 VXs8

2005 VX58
2005 VXS8
2005 VXS$8
2003 VXS8
2003 VXS$8
2005 VXS8
2005 VXS8

2008 VXs8
2005 VX58
2005 VX38
2005 VX58
2005 VX38
2005 VX58
2005 VXS8

2003 VX38

2005 VX58

2005 VXS58

2008 VXS8

2005 VX358
2005 VX38
2008 VX58
2008 VX38
2003 VXs8
2008 VXS8

2003 VX38

2003 VXs8

2005 VX58

2005 VX58

0
200§ VXs8

200§ VXS8

PR

4811

4773

4700

4599
4713
4741
4741

4741

4748

4803

4809

4811

4811

4824

4688

4773

4773

4751

4803

4683

4773

4782

4803

4791

4864

4610

4600

4611

4790

4790A

4824

4824

4692

4709

4763

4584

4601

4601

Contractor

ER

ER

ER Total

Health & Human Scrvices

Health & Homao Services Total

Libby Restoration

Libby Restoration
Libby Restoration

Libby Restorauon
Libby Restoration
Libby Restoration

Libby Restoration

Lihby Restoration TOtal

Lincotn County Landfill

Lincoln County Landfiil Tolal

Loomis, John M.
Loomus, John M
Loomis, John M. Tolal
MCS

MCSs

MCSs

DOCUMENT

13 04D30030_T1S_M8

1S 04D30030_T15_M6

1S Tolal

16 04D30030

16 Total

17 04D30030_T17_M2
17 04D30030 o

17 04D30030_T17_M1
17 04D30030_T17_M2

17 04D30030_T17_M3

17 Tolal

18 04D30030_T18
18 04D30030_T18_MI
18 04D30030_T18_M2
18 OADJOOJO_TIK:MJ
1S 04D30030_T18_M4
18 04D30030_T18_M6
18 04D30030_T18_MS

18 04D30030_T18_MS

1§ Total

19 04D30030_T19_M8
19 04D30030_T19_M7
19 04D30030_T19_M6

19 04D30030_T19_M10

19 Total

20 04D30030_T20_M1
20 04D30030_T20

20 04D30030_T20_M2

20 TOlal

21 04D30030_T21

21 Total

2899X00007_M19

3

3 04D30031

3 Total

7 04D30031

7 Tolal

22 04D30031_T22
22 04D30031_T22
22 04D30031_T22_MIA

22 04D30031_T22_M2

22 Total

2403D30016_T1

05P80142

05P80142

6 04D30029

6 04D30029

6 Total

8 04D30029

VX58 PR Stams Jul FY11

Page 5

VXSS WAF 14 Nx344 A.BCDEFHSOOS

Commitmeol
$1,920 00
$37.00
$738,804.76
§72,920.80
$72,920.80
$4,142.00

$121,193.39

$701500 *

$5,986.00
$2,496.00
$140,83239
$89,033.26
$6,580.00
$22,092.00
$1,642.00
$5,861.00
$2,120.00
$1,355.00
$7,318.00
$136,001.26
$629.00
$532,644 66
$2,919.00
$171.00
§536,363.66
$1,373.00
$497,749.00
$500 00
$499,622.00
$277,522.00
$277,522.00
$4,047,133.16
$2,363.50
$2,363.50
S0.00
$22,035.67
$22,035.67
$157,188.20
$157,188.20
$167,167.00
$4,105.67
$21,996.31
$0.00
$193,269 18
$372,493.03
$48,000.00
$48,000.00
$12,000.00
$33000
$12,330.00
$252,360.56
$17,199.00
$269,359.56

$7,801.00

Actual Cost
$1,920.00
$37.00
$738,804.76
$72,920 30
$72.920.80
$4,142.00
$121,193.39
$7,015.00
$5,986.00
$2,496.00
$140,832.39
$89,033.26
$6,580.00
$22,092.00
$1,642.00
$5,861.00
$2,120.00
$1,355.00
$7,318.00
$136,001.26
$629.00
§532,644.66
$2,91900
$171.00
536,363 66
$1,373.00
$497,749.00
$500.00
$499,622.00
$277,522.00
$277522.00
$4,047,133.16
$2,363.50
$2,363.50
$0.00
$22,035.67
§22,035.67
$157,188.20
$157,188.20
$167,167.00
$4,108.67
$21,996.51
$0.00
193,269 18
$372,493.05
$48,000.00
$48,000.00
$12,000.00
$330.00
$12,330.00
$252,360.56

$17,199.00

$269,559.56 .

§7.,801.00

Balance
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00

5000
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
$0.00
$0.00

$0.00

Status

Paid July COmmit July

$0.00
$0.00
$0.00
$0.00
$000
$0.00
$000
$0.00
$0.00
$0.00
$0.00
50.00
3000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000
5000
$0.00
$0.00
$000
$0.00
50.00
50.00
$0.00
$0.00+
$0.00
$0.00
50.00
50.00
$0.00
$0.00
$0.00
$000
50.00
$0.00
50.00
50.00
$0.00
$0.00
$0.00
50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00

$0.00

$0.00

$000

$0.00

$0 00

§0.00

$0.00

$0.00

$0.00

$0.00

§0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

§0.00

$0.00

$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY
2005

2008

2005
2005
2005
2008
2005
2005
2008

2008

2005
2005
2005
2005
2005
2008
2005

2005

2005

2005

2005
2005
2005

2005

2008

2008

2005

2005

2005
2005
2005

2005

2005

2005

2005

2008

2005

2005

PPA

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs58

VXs58

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VX58

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXss

VXs8

VXs8 -

VXs58

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

VXs8

PR Coalraclor
4655 MCS

4705 MCS

4638 MCS
4677 MCS
4685 MCS
4690 MCS
4718 MCS
4760 MCS
4800 MCS

4801 MCS

4685 MCS
4685 MCS
4685 MCS
4685 MCS .
4685 MCS
4685 MCS
4698 MCS

4735 MCS

MCS Total
4676 Mild Fence Company

4696 Mild Fence Company

Mild Fence Company Tolal

4587 Noble
4691 Noble
4768 Noble

4783 Noble

Noble Total
4597 Noble Sales Co

4777 Noble Sales Co

Noble Sales Co Tolal

4595 NW Tree and Reclamation

4595 NW Tree and Reclamation

4708 NW Tree and Reclamation

4715 NW Tice and Reclamation

4762 NW Tree and Reclamation

4772 NW Tree and Reclamation

4743 NW Tree and Reclamadon

4763 NW Tree and Reclamation

4764 NW Tree and Reclamation

4775 NW Tree and Reclamation

4771 NW Tree and Reclamation

4774 NW Tree and Reclamabon

VX5S WAF 04 Ns344 ABCDEFHS00S

Task Order DOCUMENT
8 04D30029
8 04D30029
S Total
9 04D50029
9 04D30029
9 04D50029_TO9_M6
9 04D50029
9 04D30029
9 04D30029
9 04D30029
9 04D30029
9 Total
14 04D50029_TO14_MI/M3
14 04D30029_TO14_M7
14 04D30029_TO14_M8
14 04D30029_TO14_M2/MS
14 04D50029_TO14_M2/M5
14 04D30029_TO14_M4/Mé
14 04D30029
14 04D30029

14 Total

Fence 05P80127
Fence 05P80127

Fence Tolal

Resid fiil 03D30015
Resid fiil 05D30015
Resid fiil 03D30015
Resid fiil 05D30015 '

Resid fiil Total

HEPA Vacs 05F50015
HEPA Vacs 05F50129

HEPA Vacs Total

7 03D50022
7 Total

8 03D30022

8 03D30022
8 Total

9 03D30022

9 03D50022

9 03D30022
9 Total

10 03D50022

10 03D30022
10 Tolal

11 03D30022

11 05DS0022
11 Tolal

15 03D30022
13 Total

14 05D50022

VX$8 PR Status Jul FY I ,
. Page 6

Commitment
$274,775.41
$34,282.96
$316,889 37
$118,292.04
$3,915.00
$3,749.62
§816.00
$2,487.32
§25,485.84
§76,457.52
$4,750.90
$235954.24
$8,554.00

$1,021.42

§1,062 58

$2,975.00
$11.00
$4,783.00
$690,162.00
$104,880.41
$813,449 41
$1,635,822.58
$16,015.00
$3,025.50
$19,040.50
$19,040.50
$26,250.00
$26,250.00
$52,500.00
$52,500.00
$157,500.00
$157,500.00
$22,996.00
$10,475.87
$33,47187
$53471.87
530,298.46
$30,298.46
$18,159.68
$14,606.59
552,746.27
516,647 10
$2,558.98
$2,701.22
$21,90730
$28,698.78
$3,180.38
$31,879 16
$34,258.54
$1,436.57
$35,695 11
$12,676.14
$12,676.14

$54000

Actual Cost
$274,77541
§54,282.96
$316,859.37
$118,292 04
§5,915 00
§5,749.62
5816.00
$2,487 52
$25,485.84
$76,457.52
$4,75050
§235,954 24
$8,554.00
51,021.42
$1,062.58
$2,975.00
511.00
$4,785.00
$690,162.00
$104,880.41
$815,44941
51,635,822 58
$16,015 00
53,025.50
$19,040 50
$19,040.50
$26,250.00
$26,250.00
$52,500 00
$52,50000
$157,500 00
$157,500 00
$22,996.00
$10,475.87
$53,471.87
535,471.87
$29,490.46
$29,490.46
$17,519 58
$14,606.58
$51,926.16
§15,310.70
$2,558.98
$2,701.22
$20,570.90
$28,698.78
$3,18038
$31,879 16
$34,160.54
§1,43657
$35,597 11
$12,676.14
$12,676.14

$340.00

Balance
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
50 00
50.00
50.00
$0.00
50.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$808.00

| $808.00
$820.10
$0.01
$820.11
$1,336.40
$0.00

* 5000
$1,336.40
5000
$0.00

$0 00
598 00
$0.00
598.00
50.00
$0.00

$0.00

Stains

no change July 31

no change July 51

no change July 51

no change July 31

no change July 31

Paid July Commit July

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
- $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

$0.00

$0.00

$0.00

§0.00

$0.00

$0.00

$0.00

$0.00

§0.00

$0.00

$000

$0.00

$0.00

$0.00

$0 00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

50.00

$000

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00



FY PPA
2008 VXs8
2005 VX8
2005 VXS8

2008 VX38

2005 VX58

2003 VXs8

2008 VX58

2005 VX8

2005 VXS8

2005 VXS8

2005 VX38
2005 VXS58
2005 VX58
2005 VX538

2005 VX58
2005 VXS$8
2005 VXS8
2005 VXS58
2005 VXS$8
2005 VXS8
2005 VXS8
2005 VX58
2005 VX58
2005 VX58
2008 VX58
200S Total
2006 VX58
2006 VXS8
2006 VX58

2006 VXS8

2006 VX58

2006 VX38

PR Contractor

4788 NW Trec and Reclamation

4788 NW Tree and Reclamation

4794 NW Tree and Reclamation

4789 NW Tree and Reclamation

NW Tree and Reclamation Tolal
4827 Occan Quest

Occan Quest TO[al
4596 Parker Relocation
4708 Parker Relocation

Parker Relocation Total

4612 SaLUT 14

SaLUT 14 Total

4629 Sandman

4807 Sandman
Sandman Total

4591 Sccuritas

4616 Sccurilas

4679 Sccurilas

4720 Sccurilas

4731 Sccurilas
Sccurilas Total

4617 Tip Top Sccurity

4767 Tip Top Sccurity

4805 Tip Top Sccurity
Tip Top Security TOlal

4598 Venture

4643 Venture

4716 Venture

4864 Venture
Veniurc Total

4769 Ward

4782 Ward
Ward Tolal

4701 Western Oilficlds Supply
Western Oiificlds Supply Total

4685_C CDM 11

CDM 1i Total

4839_B ER

4848 ER

4828 ER

4828 ER

4828 ER

VXS$8 WAF 04 Ns344 ABCDEFHS00S

Task Order
14 Total
s
1S Total
17
17 Tolal
18
18 Total
20

20 Tolal

12

12 Total

Topsoil
Topsoil

Tops0il Total

2

2 Tolal

12
12 Total
18
1S Total
19
19 Tolal
20

20

DOCUMENT

03D30022

03D30022

03D30022

03D30022

04P80271_M2

0SP80041

05P80041

03D30014

04PB0077_M2

05P80232

03F50036

03F50036

03F50036

03F50036

03F50036

05D30112

0sD30112

osD30112

04P80078

0SD30104

05P80143

05P80143

04D30004

04D30004

05P80134

05D30109_T2_M8

04D30030_TI2_M3

04D30030_TI8_MI0

04D30030_T19_M9

04D30030_T20_MS

04D30030_T20_M4

VX58 PR Status Jul FY 11
Page 7

Commilment
$340.00
$708.56
§$708.56

$25,145.62
SZS,NS‘.GZ
$2,023 58
$2,023.58
$25,571.54
$23,571.54
$218,991.74
§1,547 46
$1,547 46
$15,400.00
$13,475.00
$28,875.00
5000
$0.00

$0.00
$24,323.00
$29,955.00
$54,280.00
$30,013.50
$30,923.00
$35,130.14
$4,529.33
$13,642.50
$114,23847
$46,800.00
$59,978.88
$74992.32
$181,771.20
$34,853.00
$40,000.00
$11,198.00
$1,724.00
$87,775.00
$45,000 00
$45,000.00
$90,000.00
$90,000.00
$11,150.00
$11,150.00
$7,183,791.58
$0.00

$0.00

$0.00
$4,71892
$4,71892
$18,620.00
51862000
$391.00
$391.00
$815.00

$3,133.00

Acmal Cost
$340.00

$708.56

$708.56

$17,155.88
$17,155.88
$2,023.58
$2,023.58
$24,849 14
$24,849 14
$207,217 09
$1,547 46
$1,547 46
$15,400.00
$13,475.00
$28,875.00
$0.00
$0.00
$0.00
524,325 00
$29,955.00
$54,280.00
$30,013.50
$30,923.00
$35,130.14
$4,529.33
$13,642.50
$114,238.47
$46,800.00
$59,978.88
$74,992.32
$181,771.20
$34,853.00
$40,000.00
$11,198.00
$1,724.00
$87,775.00
$45,000 00
$45,000.00
$90,000.00
$90,000.00
$11,150.00
$11,150.00
§7,172,016.93
$0.00
$0.00
$0.00
$4,718.92
$4,718.92
$18,620.00
$18,620.00
$391.00
§391.00
$813.00

$3,133.00

Balance
$0.00
$0.00
$0.00

$7,989 74
$7,989.74
$0.00
$0.00
$722 40
$72240
$11,774.63
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
S11,774.65
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

50.00

Stalus

no change July 31

n0 change July 31

Paid July Commil July

50.00
§0.00
50.00
50.00
50.00
000
50.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
50.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
50.00
000
5000
50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00-%
$0.00
$0.00
50.00
50.00
5000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
$0.00
50.00
$0.00
50.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0 00
$0 00
$0.00
5000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
so_()_o
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$000

' $000

$0.00
$0.00
$0.00
$0.00

$0.00



FY PPA

2006 VXS58

2006 VXS8
2006 VX58
2006 VXS8
2006 VXS8
2006 VX58
2006 vXS8
2006 VXS8
2006 VXS8
2006 VXs8

2006 VXS8

2006 VXS8
2006 VXS8

2006 VXs$8

2006 VX58
2006 VX58
2006 VX58

2006 vXS8

2006 vXS8
2006 VXS8

2006 VX8

2006 VX58

2006 VX$8
2006 VX58
2006 VX38
2006 VX538
2006 VXS8
2006 VXS8

2006 VX38

2006 VX58
2006 VX58

2006 VXS8

2006 VXS8
2006 VX58
2006 vX58
2006 VXS8
2006 VX38
2006 VX38
2006 VX38
2006 VX58

2006 VX58

2006 VXS8
2006 VXS8
2006 VXS8

2006 VXS8

PR

4828 ER

4828 ER
4828 ER
4828 ER
4828 ER
4828 ER
4828 ER
4828 ER
4839 ER
4839 ER

4839 ER

4853 ER
5004 ER

5045 ER

4860 ER
4892 ER
4902 ER

4956 ER

4868 ER
4902A ER

4902C ER

4869 ER

4907 ER
4890 ER
4902B ER
4902D ER
4902E ER
4930 ER

4930C ER

4912A ER
4949 ER

5041 ER

4930B ER
4930E ER
4950F ER
4930G ER
49300‘ ER

4896 ER

4938 ER
5001B ER

5030 ER

4930D ER
4930J ER
4942 ER

4956A ER

VXS$8 WAF 04 Nx344 ABCDEFHS00S

Coantractor Task Order DOCUMENT
20 04D30030_T20_M8
20 Tolal
21 04D30030_T21_M2

2

04D30030_T21_M3

21 04D30030_T21_Mé6

~

04D30030_T21_M12
21 04D30030_T21_M$
21 04D30030_T21_MI12
21 04D30030_T21_MI12
21 04D30030_T21_M14
21 04D30030_T21_M11
21 04D30030_T21_M15
2] Total
23 04D30030_T23
23 04D30030_T23_MI
23 04D30030_T23_M3
23 Tolal
24 04D30030_T24
24 04D30030_T24_M1
24 04D30030_T24_M3
24 04D30030_T24_M4
24 Tolal
25 04D30030_T25
23 04D30030_T25_M2
25 04D30030_T25_M3
28 Tolal
26 04D30030_T26
26 Total
27 04D30030_T27
27 04D30030_T27
27 04D30030_T27_M2
27 04D30030_T27_M3
7 04D30030_T27_M4
27 04D30030_T27_M5
27 04D30030_T27_M6
27 Total
28 04D30030_T28
28 04D30030_T28_M!
28 04D30030_T28_M2
28 Tolal
29 04D30030_T29_M1
29 04D30030_T29_M3
29 04D30030_T29_M4
29 04D30030_T29_M5
29 04D30030_T29_M6A
29 04D30030_T29_M2
29 04D30030_T29
29 04D30030_T29_M9
29 04D30030_T29_M10
29 Tolal
31 D4D30030_T31_M1
31 D4D30030_T31_M4
' 31 D4D30030_T31

31 D4D30030_T31_M2

VX58 PR Statas Jul FY 11
Page §

Commilmen|
$1,338.82
§5,286 82
$1,106.00
$3,382.00
$1,562.00
$3,010.00

$0.00

$0.00
$3922.30
$0.00

$0.00

$0.00
$12,78230
$60,250.00
$13,200.00
$26,246.40
$99,696.40
$14,407.50
$139,147.75
$15,733.26
$14,113.71
$185,402 22
$316,075.25
$622 65
$650.72
$317,348.62
$3,876 00
$3,876.00
$125,314.01
$583 448 .00
$1,480.94
§1 4,349.3‘9
$11,669 92
$5.47919
$4,673.71
$746,618.16
$114,900.00
$285,000.00
$190,000.00
$589,900.00
$2,421.33
$1,15139
$999.26
$4,073.01
$4,548 53
$579,748.77
$186,816.35
$2,979.32
$10,011.63
$792,730 31
$1,017.52
$658.67
$582,018.18

$7,194.94

Actaal Cost
$1,338 82
$5,286.82
$1,106.00
$3,382.00
$1,362 00
$5,010.00

$0.00

$0.00
$3,922.30
$0.00

$0.00

$0.00
$12,78230
$60,250 00
$13,200.00
$26,246.40
399,696.4(_)
$14,407 50
$139,147.75
$15,733.26
$14,113.71
$183,402 22
$316,075.25
$622.65
$650 72
$517,348.62
$3,876.00
$3,876.00
$125314.01
$583 448.00
$1,480.94
$14,549.39
$11,669.92
$5.47919
$4,673.71
$746,615.16
$114,900.00
$285,000.00
$190,000.00
$589,900.00
$2,421.55
$1,13139
$999.26
$4,075.01
$4,548 53
$579,748.77
$186,816.88
$2,97932
$10,011.63
$792,73031
$1,017.52
$658 67
$582,018.18

$7,194.94

Balaace
$0.00
$0.00
$0.00
$0.00

-$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0,00

"50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00

$000

Status Paid July Commil July
$0 00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
50.00 $0.00
$0.00 $0.00
$0.00 $0.00

.
5000 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 S(‘)_OO
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0 00
$0.00 $0.00
$0 00 $0.00
$0.00 $0.00
000 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
50.00 . $0.00
$0.00 $0.00



FY PPA
2006 VX538

2006 VX58

2006 VX538
2006 VX58
2006 VX8

2006 VX58

2006 VX538
2006 VX538
2006 VX58
2006 VX538

2006 VX58

2006 VX358

2006 VX538

2006 VX58

2006 VX58

2006 VX538

2006 VX538

2006 VX$8

2006 VX8

2006 VX8
2006 VX58
2006 VX538
2006 VX38
2006 VX58
2006 VX58
2006 VX58

2006 VX358

2006 VX58
2006 VX538

2006 VX538

2006 VX$8

2006 VX538

2006 VX538

2006 VX538

2006 VX538
2006 VX58
2006 VX38

2006 VX8

PR
S001A

5030A

4962
5021
. S030B

$021_A

5022

5032
5030_C
5021_B

5067_A

5043

$021_C

5053

5035

5067

4872

4908

4933

4328
4828
4328
4828
4828

4328 A
4839

4850

4870
4922

5000

4932

4836

4909

4930A

4943
4943
5001

$00:C

VX$8 WAF 04 Nx344 ABCDEFHS008

Coalracigr Task Order DOCUMENT
ER 31 04D30030_T31_M3
ER 31 04D30030_T31_MS
R 31 Tolal
ER 32 04D30030_T32_M6
ER 32 04D30030_T32_M4
ER 32 04D30030_T32_M3
ER 32 04D30030_T32_MS$S
32 Tolal
ER 34 04D300030_T34
ER R 34 04D30030_T34A
ER . . 34 04D30030_T34_M1
ER 34 04D30030_T34_M2
ER 34 04D30030_T34_M3
34 Tolal .
ER 35 04D30030_T3$
ER 35 04D30030_T35_M1
35 Tolal
ER 36 04D30030_T36
36 Tolal.
ER 37 04D30030_T37
ER 37 04D30030_T37_M1
37 Tolal

ER Tolal
Health & Human Services 2899X00007_M21A
Health & Human Services TOlal
IRS Environmental Mold abatement 06P80136
IRS Environmental Mold abatement 06P80136
Moid abatemceal Total

IRS EnvirOnmental Tolal

Libby Restoration 22 04D30031_T22_M6
Libby Restoration 22 04D30031_T22_M7
Libby Restoration 22 04D30031_T22_M10
Libby Restoration 22 24D30031_T22_M8
Libby Restoration 22 04D30031_T22_M9
Libby Restoration 22 24D30031_T22_MS$
Libby Restoration 22 04D30031_T22_MI2
Libby Reswration 22 04D30031_T22_MI2
22 Tolal

Libby RestOration Total

Lincotn County Landfill 03D30016_B

\
Lincoln County Landfiil 2403D30016_T3
Lincotn County Landfiil 2403D30016_T4

Lincoln County Landfill Total
Loomis, John M. 05P80142_M4

Loomis, John M. Tolal

MCS 9 04D30029_TO9_M8
9 Tolal

MCS 30 04D30029 T30

MCs . 30 04D30029_T30_M1
) 30 Tolal

MCs 33 04D30029_T33A

MCs . 33 04D30029_T33A

MCs 33 04030029_M33§

MCS ) 33 04D30029_T33_M1

VX583 PR Swms Jul FY 11
Page 9

Commitment
$5,215.39
$20,354.39
$616,459.59
$570,895.63
$6,165.30
$9,923.56
$5,880.15
$592,864.64
§748,990.95
$158,347.99
$6,260.26
§3,845.39
$10,345.37
$927,990.16
$827,015.62
$9,893.97
$836,911.59
$185,931 30

$185,931.30

$42,733.16

$14,091.40
$56,846.56
$5,992,371.59
$2,355.50
$2,355.50

$7,720.00

$8,424.00

$16,144.00
$16,144.00
$1,561.00
$7,454.00
$1,033.00
$1,32333
$4,557.00
$420 00
$4,31200
$12,982.70
$33,643.03
$33,643.03
$24,000.00
$33,000.00
$30,000.00
$87,000.00
$4,970.00
$4,970.00
$16,174.39
$16,174 39
$43,649.00
$7,373.28
$51,224.28
$66,898.12
$88,321.45
$8,392.30

$3,185.00

Actual Cosl
$5,215.89
$20,354.39
$616,459.59
SS70,;!9$.63
$6,165.30
$9,923 56
$5,880.15
$592,864.64
$748,990.93
$158,347.99
$6,260.26
$3,845.39
$10,545.57
$927,990.16
$827,015.62
$9,893.97
$836911 59
$185,931.30
$185,931.30
$42,755.16
$14,091.40
$56,846.56
$5,992,371.59
$2,333.50
$2,385.50
$7,720.00
$8,424.00
$16,144.00
$16,144.00
§1,561.00
S7,4S4.q0
$1,033.00
$1,32333
$4.557.00
$420 00
$4,312.00
$12,98270
$33,643.03
$33,643.03
$24,000.00
$33,000.00

$30,000.00

$87,000.00 *

$4,970.00
$4,970.00
$16,174.39
$16,174.39
$43,649.00
$7,575.28
$51,224.28
$66,898.12
§88,32145
§8,392.30

$3,153.00

Balance

$0 00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0 00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

5000

5000

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0 00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Slams

Paid July Commil July

50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
5000
$0.00
$000
$0.00¢
$0.00
50.00
50.00
$000
$000
$0.00
$0.00
$0.00
50.00
$0.00
50.00
50.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
50.00
50.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0 00
$0.00
$0.00
$0.00
50.60
$0.00
$0.00
$0.00
$0.00
$0.00
$000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
30 00
5000
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00



FY
2006
2006

2006

2006

2006

2006
2006

2006

2006
2006
2006

2006
2006

2006

2006

2006

2006

2006

2006

2006
2006
2006
2006
2006
2006
2006
2006

2006

2006

2006

2006

2006

PPA

VX538

VX538

VX538

VX538

VX358

VX538

VX538

VX538

VX58

VX358

VX358

VX358

VX358

VX538

VX358

VX538

VX358

VX358

VX538

VX538

VX538

VX538

VX358

VX538

VX358

VX358

VX358

VX358

VX538

VX358

VX538

VX538

PR Contractor

$050 MCS

MCS Tota!
4899 Noble
$024 Noble

5066_A Noble

Noble Tolal

4891 Noble Sales Co

Noble Sales Co Total

4849 NW Tree and Reclamation
4939 NW Tree and Reclamation

4951 NW Tree and Reclamation

4951A NW Tree and Reclamation
5010 NW Tree and Reclamation
5023 NW Tree and Reclamation
5044 ‘NW Tree and Reclamation
5048 NW Tree and Reclamation
5049 NW Tree and Reclamation

NW Tree and Recinmntion Tolal
4842 Parker Relocation
4945 Parker Relocation

Parker Relocation Tolal
4965 PULLMAN-HOLT ASSOC

4965 PULLMAN-HOLT ASSOC

PULLMAN-HOLT ASSOC Tolal
5026B Sandman
Saadmaa Tolal
4835 Tip Top Security
4845 Tip Top Security
4893 Tip Top Security
4918 Tip Top Security
4937 Tip Top Security
4963 Tip Top Security
$014 Tip Top Security
5042 Tip Top Security
5052 Tip Top Security
Tip Top Secnrity Total
4910 Venture
3019 Venture
Venture Tota!
4898 Ward

4968 Ward

Task Order

VX$8 WAF 04 Nxl44 ABCDEFHS00S

DOCUMENT
33 Tolal
38 04D30029_T38
38 Tolal

Resid fiif 2403D30013_T8
Resid fiil 03D30015
Resid fiil 03D30015

Resid fil Total

HEPA Vacs 06F50032

HEPA Vacs Tolal

19 03D30022
19 Tolal

20 2403D30022_T20
20 Tolal

21 2403D30022_T21

21 2403D30022_T21
21 Total

22 03D30022_T22
22 Total

23 03D30022_T23
23 Total

24 03D30022_T24
24 Tola!

25 03D30022_T25
28 Tolal

26 03D30022_T26_M]1

26 Tolal

05P80041_M3

06P80156

vacuums 06F50060
vacuums 06F50060A

vacuums Tolal
06P80178

05D30112_T3
05D30112_T4
05D30112_T$
05D30112_T6
05D30112_T7
05D30112_T8
05D30112_T10
05D30112_T11

05D30112_TI12

05D30104_TI

05D30104_T2

Topsoil 04D30004_T4

Topsoil 04D30004 TS

VX58 PR Status Jul FY11
Page 10

Commilmen)
$166,766.87
$223,812.43
$223.812.43
348797797

$52,500.00
$26,250.00
$20,492.50
$99,242.50
$99,242 50
$17,990.00
$17,990.00
$17,990.00
$4.478.1S
$4,478 15
$33,707.60
$33,707 60
$36,477 41
$200.08
$36,677.49
$23,477.95
$25,47795
$18,637.82
$18,637.82
$23,319.00
325,319 00
$32,407.44
$32,407.44
$3,717.20
$3,717 20
$180,422.65
$9,625.00
$11,550 00
$21,175.00
$7.500.00
$630.00
$8,130.00
$8,130.00
$29,988.00
$29,988.00
$30,008.16
$20,891.32
$137,440.00
$37,440.00
$37,440.00
$37,440.00
$37,440.00
$37,440 00
$74,880.00
$350,419.68
$60,000.00
$20,000 00
$80,000.00
$90,000 00

$90,000 00

Actnnt Cos|
$166,766.87
$223.812.43
$223812.43
$437,977.97

$52,500.00
$26,250.00
$20,492.50
$99,242.50
$99,242 .50
$17,990.00
$17,990.00

$17,990.00

$4478.15 .

$4,478.13
$33,147.20

$33,14720

$30,290.81

50.00
$30,200.81
$22,249.81
$22,249.81
$13,981.84
$15,981 84
$21,348.02
$21,348.02
$14,629 28
$14,629 28

$3,531.02
$3,531.02
$145,656.13
$9,625.00
$11,550.00
$21,175.00
$7,500 00
$63000
$8,130.00
$8,130 00
$29,988.00
$29,988.00
$30,008.16
$20,891 52
$37,440.00
$37,440.00
$37,440.00
$37,440.00
$37,440.00
$37,440.00
$74,880.00

$350,419 68
$60,000.00
$20,000.00
$80,000.00
$90,000.00

$90,000.00

Bsinnce
"$0.00
$0.00
50.00
$0.00
$0.00
so.00
so.00
$0.00
so.00
$0.00
$0.00
$0.00
$0.00
$0.00
$560 40
$560.40
$6,186.60
$200.08
$6,386 68
$3,228.14
$3,228.14
$2,655.98
$2,631.98
$3,970.98
$3,970.98
$17,778.16
$17.778.16
$186.18
$186.18
$34,766.32
$0.00
$0.00
$0.00
soo0
sooo
so.00
so0.00
$0.00
so.00
$0.00
so.00
so.00
so.00
so0.00
$0.00
$0.00
so.00
so.00
$0.00
$0.00
so0.00
so0.00
$0.00

so0.00

Stnins

no change July 31

no change July 31

no change July 31

no change July 31

no change July 31

no change July 31

no change July 31

no change July 31

Paid July Commil July

so.00

so.00

$0.00

50.00

$0.00

$0.00

so.00

$0.00

50.00

$0.00

$0.00

$0.00

5